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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 
 
In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), Fort Drum (FTD), the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is 
used to track requirements, schedules, and tentative budgets for all major Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AAFES

AAS

AEDB-CC

AEDB-R

AOC

ASL

BTEX

CC

CCAR

CDAP

CMI(C)

CMI(O)

CMS

CR

DD

DERP

DES

DGS

DoD

DPE

EOD

EPR

ER,A

FIP

FRA

FS

FTD

FTS

FY

GIS

GW

HFAC

HTRW

HVAC

IAP

ICMS

IDW

IMCOM

IR

IRA

IRP

ISCO

K

kg

LNAPL

Army and Air Force Exchange Service 

Aquifer Air Sparging

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Area of Concern

Airfield Sanitary Landfill

Benzene, Toluene, Ethylbenzene, Xylenes

Compliance-related Cleanup

Comprehensive Contamination Assessment Report

Chemical Data Acquisition Plan

Corrective Measures Implementation - Construction

Corrective Measures Implementation - Operations

Corrective Measures Study

Compliance Restoration

Decision Document

Defense Environmental Restoration Program

Design

Data Gap Study

Department of Defense

Dual Phase Extraction

Explosive Ordnance Disposal

Environmental Program Requirements

Environmental Restoration, Army

Field Investigation Plan

Final Remedial Action

Feasibility Study

Fort Drum

Focused Technical Selection

Fiscal Year

Geographical Information System

Groundwater

Hancock Field Army Complex

Hazardous, Toxic, and Radioactive Waste

Heating, Ventilation, Air Conditioning and Cooling

Installation Action Plan

Interim Corrective Measures Study

Investigation Derived Waste

Installation Management Command

Installation Restoration

Interim Remedial Action

Installation Restoration Program

In situ Chemical Oxidation

thousand

kilograms

Light Non-Aqueous Phase Liquid
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Acronyms

LTM

LUST

mg

mg/l

MMRP

MNA

MPE

MR

MW/PZ

N/A

NFA

NJANG

NPL

NYANG

NYCRR

NYS

NYSDEC

O&M

ODUSD(I&E)

ORC

OSL

PAH

PBA

PCB

PCE

POL

RA

RA(C)

RAB

RC

RCRA

RD

RFA

RI

RIP

ROD

RRSE

SAGE

SI

SOW

SSI

SVE

SVOC

SW

SWMU

Long-Term Management

Leaking Underground Storage Tank

milligram

milligram per liter

Military Munitions Response Program

Monitored Natural Attenuation

Multi-Phase Extraction

Munitions Response

Monitoring Well/Piezometer

Not Applicable

No Further Action

New Jersey Air National Guard

National Priorities List

New York Air National Guard

New York Codes, Rules and Regulations

New York State

New York State Department of Environmental Conservation

Operations and Maintenance

Office of the Deputy Under Secretary of Defense for Installations and Environment

Oxygen Releasing Compound

Old Sanitary Landfill

Polycyclic Aromatic Hydrocarbons

Performance-Based Acquisition

Polychlorinated Biphenyl

Tetrachloroethylene

Petroleum, Oil and Lubricants

Remedial Action

Remedial Action - Construction

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

RCRA Facility Assessment

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Surface Air Ground Environment Complex

Site Inspection

Scope of Work

Site Screening Inspection

Soil Vapor Extraction

Semi Volatile Organic Compound

Surface Water

Solid Waste Management Unit
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Acronyms

TAPP

TRC

USACE

USAEC

USAEHA

USAG

USATHAMA

USEPA

UST

UVB

VOC

WET

WWII

Technical Assistance for Public Participation

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Army Environmental Hygiene Agency

US Army Garrison 

US Army Toxic and Hazardous Materials Agency

US Environmental Protection Agency

Underground Storage Tank

Air Sparging Bioventing technology, "Unterdruck-Verdampfer-Brunnen"

Volatile Organic Compound

Wetlands Evaluation Technique

World War II
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Installation Information
Installation Locale

Installation Mission
US Army Garrison (USAG) FTD's mission is provide Best in Army services and infrastructure for our Soldiers, families and 
civilians who support our nation during a time of persistent conflict.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT DRUM is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Petroleum, Oil and Lubricants (POL), Polycyclic Aromatic Hydrocarbons 
(PAH), Volatiles (VOC)

Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Groundwater, Sediment, Soil, Surface Water

Groundwater, Soil

FTD is located in northern New York state, approximately 16 kilometers northeast of Watertown, in Jefferson and Lewis counties, 
and it borders St. Lawrence County. Seven small towns with populations between 2,000 and 8,000 each border the installation. 
Approximately 31,000 military personnel, their dependents, and civilian employees reside and/or work at FTD on a daily basis. 
The installation, which is roughly rectangular, consists of 108,737 acres measuring 10 kilometers wide and 32 kilometers long, 
making it the largest Army installation in the northeast.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

108737
Fort Drum

Jefferson, Lewis
New York

Affected Media of Concern:

Affected Media of Concern:

Federal
State

USACE

USAEC

US Environmental Protection Agency (USEPA), Region II
New York State Department of Environmental Conservation (NYSDEC)
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5-Year / Periodic Review Summary

Complete
Status

201303
Start Date

201506
End Date

2015
End FY

Draft Final PRR For Area 1395
Draft Final PRR For Area 1495
Draft Final PRR for Area 1245
Draft Final PRR for Building T-91
FTD-007 Area 3805/OSL Final CMS Letter
FTD-012 Abandoned Landfill near Deferiet

FTD-025 Old Hosford Swimming Pool
FTD-030F Area 3805/OSL Final CMS Letter
FTD-074 Building P-44 DOL Battery Shop
FTD-076 BLDG T-4002
FTD-077 Building S-2005 Closure
FTD-083 Paint Dump Site
FTD-085 Old POL Drying Beds
FTD-088 BLDG T-4006 UST
FTD-094 Former Pesticide Storage S-2517
Final CMS AAFES Station
Final Focused Technical Selection, Area 
Order on Consent Fort Drum(Site #623008)

Associated ROD/DD Name
FTD-030B
FTD-030C
FTD-089
FTD-031
FTD-007
FTD-001, FTD-002, FTD-003, FTD-004, FTD-005, FTD-006, 
FTD-007, FTD-008, FTD-010, FTD-011, FTD-012, FTD-013, 
FTD-014, FTD-020, FTD-022, FTD-027, FTD-028, FTD-
030B, FTD-030C, FTD-031, FTD-032, FTD-033, FTD-072, 
FTD-073, FTD-074, FTD-075, FTD-076, FTD-077, FTD-079, 
FTD-081, FTD-082, FTD-083, FTD-085, FTD-086, FTD-088, 
FTD-089, FTD-090, FTD-092, FTD-094, FTD-111, FTD-112
FTD-025
FTD-030F
FTD-074
FTD-076
FTD-077
FTD-083
FTD-085
FTD-088
FTD-094
FTD-091
FTD-030A
FTD-001, FTD-002, FTD-003, FTD-004, FTD-005, FTD-006, 
FTD-007, FTD-008, FTD-009, FTD-010, FTD-011, FTD-012, 
FTD-013, FTD-014, FTD-020, FTD-022, FTD-024, FTD-025, 
FTD-027, FTD-028, FTD-030A, FTD-030B, FTD-030C, FTD-
030D, FTD-030E, FTD-030F, FTD-031, FTD-072, FTD-073, 
FTD-074, FTD-076, FTD-077, FTD-079, FTD-081, FTD-082, 
FTD-083, FTD-085, FTD-086, FTD-088, FTD-089, FTD-090, 
FTD-091, FTD-092, FTD-094, FTD-110, FTD-111, FTD-112

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

No issuesResults

N/AActions

N/APlans

Recommendations and Implementation Plans:
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Cleanup Program Summary

Installation Historic Activity

The installation has been used as a military training site since 1908; however, the Army's presence in the New York North 
Country may be traced back to the early 1800s.

In 1809, a company of infantry Soldiers was stationed at Sackets Harbor to enforce the Embargo Act and control smuggling 
between northern New York and Canada. Following the outbreak of the War of 1812, Sackets Harbor became the center of 
United States naval and military activity for the upper St. Lawrence River Valley and Lake Ontario.

During the 1830s and 1840s, the Patriots War in Canada prompted a new round of military preparations and Madison Barracks 
became the home of artillery units.

Learning that the war department was looking for areas in northern New York to train the troops, the Watertown Chamber of 
Commerce proposed that the Army establish a training area on 10,000 acres of land along the Black River in the vicinity of Felts 
Mills, Great Bend and the village of Black River.

In 1908 Brigadier General Frederick Dent Grant, son of General Ulysses S. Grant, was sent to the area with 2,000 regulars and 
8,000 militia. He found Pine Plains to be an ideal place to train troops. The following year, money was allocated to purchase the 
land and summer training continued through the subsequent years. The camp's first introduction to the national spotlight came in 
1935, when the largest peacetime maneuvers were held on Pine Plains and surrounding farmlands.

The 36,500 Soldiers came from throughout the northeast to take part in the exercise. Some Soldiers traveled by trains which 
arrived in town every 15 minutes, coming from as far away as Buffalo and New York City. For 36 hours, young men from offices, 
factories, and farms marched, attacked, and defended in tactical exercises on the 100 square miles the Army had leased for its 
war games. The maneuvers were judged to be most successful, and the war department purchased another 9,000 acres of land.

With the outbreak of World War II (WWII), the area then known as Pine Camp was selected for a major expansion and an 
additional 75,000 acres of land was purchased. With that purchase, 525 local families were displaced. Five entire villages were 
eliminated, while others were reduced by one-third to one-half their size.

By Labor Day 1941, 100 tracts of land were taken over. Three thousand buildings, including 24 schools, six churches and a post 
office were abandoned. Contractors then went to work, and in a period of 10 months at a cost of $20 million, an entire city was 
built to house the divisions scheduled to train.

Eight hundred buildings were constructed, including 240 barracks, 84 mess halls, 86 storehouses, 58 warehouses, 27 officers' 
quarters, 22 headquarters buildings, and 99 recreational buildings, as well as guardhouses and a hospital. Construction workers 
paid the price, as winter 1941-1942 was one of the coldest in New York North Country history.

The three divisions to train at Pine Camp were General George S. Patton's 4th Armored Division (General Creighton Abrams was
a battalion commander at the time), the 45th Infantry Division, and the 5th Armored Division.

The post also served as a prisoner-of-war camp. Of those prisoners who died at the post, one Italian and six Germans are still 
buried in the Sheepfold Cemetery near Remington Pond.

In 1951 Pine Camp was renamed Camp Drum, after Lt. Gen. Hugh A. Drum who commanded the First Army during WWII.  
During and after the Korean Conflict, a number of units were stationed and trained at the camp to take advantage of the terrain 
and climate.

The post was designated FTD in 1974 and a permanent garrison was assigned. In April 1980, B Company, 76th Engineer 
Battalion (Combat Heavy) was reassigned to FTD from Fort Meade, Maryland. It was followed by the rest of the battalion, less 
Company D, three years later.

In January 1984, the Department of the Army announced it was studying selected Army posts to house a new light infantry 
division. On Sept. 11, 1984, the announcement was made that FTD would be the new home of the 10th Light Infantry Division.

The first division troops arrived at FTD on Dec. 3, 1984, and the unit was officially activated on Feb. 13, 1985. At that time the 
name was changed to the 10th Mountain Division (Light Infantry). The mission of the 10th Mountain Division is to rapidly deploy 
by air, sea, and land anywhere in the world, prepared to fight upon arrival and win.
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

CR

Prior Year Progress:

Prior Year Progress:

Performance-based acquisition contractor has ramped up activities to meet closure requirements in 
2020. Activities include turning back on systems and optimizing those systems by adding more wells, 
focusing energies on hotspots, and adding bioventing to accelerate progress. A community relation 
plan was developed in 2015. Systems and wells at FTD-030B, 030C, 031, and 089 were 
decommissioned.

CCFD-030G remedial investigation (RI)/ feasibility study (FS) was completed. A record of decision 
(ROD) was completed March 2016. Closure of CCFD-030H is expected in 2016.

Future Plan of Action:

Future Plan of Action:

Continued optimization and closeout activities planned for FTD-030A, FTD-030D, FTD-030E, FTD-
030F, and FTD-091 by the end of 2019. Long-term management (LTM) activities continue at FTD-
007 and FTD-008. Implementation of components of the community relations plan.  

Hotspot treatment as necessary and long-term monitoring at CCFD-030G. 


On June 4, 1985 the identity of a roundout brigade was announced. The brigade was composed of New York Army National 
Guard battalions from central and northern New York under the 27th Infantry Brigade.

On June 28, 1985 the 76th Engineer Battalion was inactivated. The division reached full strength in 1989. Between 1986 and 
1992, 130 new buildings, 35 miles of roads, and 4,272 sets of family housing units were built at a cost of $1.3 billion. 

Since the early-1990s, FTD has continued to construct and expand facilities to include training ranges, airfield facilities, and 
support facilities for rapid deployment.  The primary cause of contamination of the environment throughout Fort Drum's history 
has been the failure of components related to fueling systems such as piping and valves.
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FORT DRUM

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

55/46

Installation Site Types with Future and/or Underway Phases
1

2

1

1

4

Fire/Crash Training Area

Landfill

Soil Contamination After Tank Removal

Spill Site Area

Underground Tank Farm

Most Widespread Contaminants of Concern

Metals, Petroleum, Oil and Lubricants (POL), Polycyclic Aromatic Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

(FTD-028)

(FTD-007, FTD-008)

(FTD-091)

(FTD-114)

(FTD-030A, FTD-030D, FTD-030E, FTD-030F)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA
IRA

FRA

FRA

IRA

IRA

FRA
FRA

FRA

FRA
FRA

FRA

FRA

FRA

IRA

IRA
FRA

FRA

IRA

OLD SANITARY LANDFILL
GASOLINE ALLEY - AREA 
1595
HAZARDOUS WASTE 
STORAGE SITE BLDG S-2005
SEWAGE TREATMENT 
PLANT
GASOLINE ALLEY - AREA 
1595
OLD SANITARY LANDFILL

SAGE COMPLEX USTS
SAGE COMPLEX USTS

AIRFIELD SANITARY 
LANDFILL
NEW JERSEY ANG POND
DOL BATTERY SHOP BLDG 
P-44
PESTICIDE/HERBICIDE 
STORAGE BLDG T-4002
PESTICIDE/HERBICIDE 
STORAGE BLDG T-4002
SAGE COMPLEX STORM 
SEWER OUTFALL
OLD SANITARY LANDFILL

OLD SANITARY LANDFILL
AIRFIELD SANITARY 
LANDFILL
AIRFIELD SANITARY 
LANDFILL
BLDG 1245 UST

1986
1994

1994

1995

1995

1996

1996
1996

1997

1997
1997

1997

1997

1997

1998

1999
1999

1999

1999

Site Name Action FYRemedy

CAPPING
GROUND WATER TREATMENT

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - SOILS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

INCINERATION

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
DRAINAGE CONTROLS
DRAINAGE CONTROLS

CAPPING

GROUND WATER TREATMENT

Site ID
FTD-007
FTD-030D

FTD-077

FTD-003

FTD-030D

FTD-007

FTD-087
FTD-087

FTD-008

FTD-072
FTD-074

FTD-076

FTD-076

FTD-093

FTD-007

FTD-007
FTD-008

FTD-008

FTD-089



Final without Signatures FORT DRUM Installation Action Plan - 11

 SummaryIRP

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA
FRA
FRA
IRA
IRA
FRA

FRA
FRA

FRA

FRA

FRA

FRA
FRA
FRA
FRA
FRA

FRA

FRA

FRA

FRA

FRA

TRAINING SITE POL 
CONTAM. NEAR RANGE 17
GASOLINE ALLEY - AREA 
1395
GASOLINE ALLEY - AREA 
1395
GASOLINE ALLEY - AREA 
1395
GASOLINE ALLEY - AREA 
1395
GASOLINE ALLEY - AREA 
1495
GASOLINE ALLEY - AREA 
1495
GASOLINE ALLEY - AREA 
1495
GASOLINE ALLEY - AREA 
1495
BLDG P-2140 USTS
BLDG P-2140 USTS
BLDG P-2140 USTS
BLDG P-2140 USTS
BLDG P-2140 USTS
GASOLINE ALLEY - AREA 
3805
BLDG 1245 UST
GASOLINE ALLEY - AREA 
1595
GASOLINE ALLEY - AREA 
1595
GASOLINE ALLEY - AREA 
1595
GASOLINE ALLEY - AREA 
1595
BUILDING T-91
OLD SANITARY LANDFILL
OLD SANITARY LANDFILL
OLD SANITARY LANDFILL
GASOLINE ALLEY - AREA 
1295
GASOLINE ALLEY - AREA 
1295
GASOLINE ALLEY - AREA 
1795/WWII LANDFILL
GASOLINE ALLEY - AREA 
1795/WWII LANDFILL
GASOLINE ALLEY - AREA 
1795/WWII LANDFILL
GASOLINE ALLEY - AREA 
1795/WWII LANDFILL

1999

2001

2001

2001

2001

2001

2001

2001

2001

2002
2002
2002
2002
2002
2004

2005
2006

2006

2006

2006

2006
2007
2007
2007
2007

2007

2007

2007

2007

2007

Site Name Action FYRemedy

WASTE REMOVAL - SOILS

NATURAL ATTENUATION

SOIL VAPOR EXTRACTION

BIOVENTING

AIR SPARGING

BIOVENTING

SOIL VAPOR EXTRACTION

AIR SPARGING

NATURAL ATTENUATION

NATURAL ATTENUATION
AIR SPARGING
DUAL-PHASE EXTRACTION
GROUND WATER TREATMENT
FREE PRODUCT RECOVERY
DUAL-PHASE EXTRACTION

NATURAL ATTENUATION
AIR SPARGING

SOIL VAPOR EXTRACTION

BIOVENTING

NATURAL ATTENUATION

NATURAL ATTENUATION
DRAINAGE CONTROLS
OTHER
CAPPING
NATURAL ATTENUATION

CHEMICAL REDUCTION/OXIDATION

BIOVENTING

AIR SPARGING

INSTITUTIONAL CONTROLS

REMOVAL

Site ID
FTD-112

FTD-030B

FTD-030B

FTD-030B

FTD-030B

FTD-030C

FTD-030C

FTD-030C

FTD-030C

FTD-091
FTD-091
FTD-091
FTD-091
FTD-091
FTD-030F

FTD-089
FTD-030D

FTD-030D

FTD-030D

FTD-030D

FTD-031
FTD-007
FTD-007
FTD-007
FTD-030A

FTD-030A

FTD-030E

FTD-030E

FTD-030E

FTD-030E
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 SummaryIRP

198010

204512

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201911/201911Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

FRA

FRA

FRA

FRA
IRA

GASOLINE ALLEY - AREA 
1795/WWII LANDFILL
GASOLINE ALLEY - AREA 
1795/WWII LANDFILL
GASOLINE ALLEY - AREA 
3805
GASOLINE ALLEY - AREA 
3805
GASOLINE ALLEY - AREA 
1395
GASOLINE ALLEY - AREA 
1495
BLDG 1245 UST
T-2161 WATER TOWER

2007

2007

2007

2007

2012

2012

2012
2013

Site Name Action FYRemedy

NATURAL ATTENUATION

SOIL VAPOR EXTRACTION

AIR SPARGING

NATURAL ATTENUATION

INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS
WASTE REMOVAL - SOILS

Site ID
FTD-030E

FTD-030E

FTD-030F

FTD-030F

FTD-030B

FTD-030C

FTD-089
FTD-111

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

The installation has seven active sites currently receiving funding. Remedies were in place for all sites by the end of 2007, and all
active sites are in the corrective measures implementation (operation) (CMI(O)) or LTM phases. The status of these sites is as 
follows:
- FTD-007 OSL: LTM 
- FTD-008 Airfield sanitary landfill (ASL): LTM 
- FTD-030A area 1295: Monitored natural attenuation (MNA), LTM  
- FTD-030D area 1595: Operate aquifer air sparging (AAS)/soil vapor extraction (SVE)/bioventing systems, limited excavation of 
the creek if necessary, MNA, LTM  
- FTD-030E area 1795: Operate AAS/SVE/bioventing system, MNA, LTM  
- FTD-030F area 3805: Operate multi-phase extraction (MPE)/AAS systems at source area, MNA, LTM 
- FTD-091 Bldg P-2140 USTs: Operate dual-phased extraction (DPE) and AAS systems, MNA, LTM 

Cleanup Exit Strategy

Studies of potentially contaminated sites at FTD began in 1980 when the US Army Toxic and Hazardous Materials Agency 
(USATHAMA) conducted an installation assessment. This study identified 35 AOCs. In 1986 USATHAMA contracted to have an 
RI performed; six sites were studied in depth and the US Army Environmental Hygiene Agency (USAEHA) conducted an 
evaluation of solid waste management units (SWMUs), which considered 72 AOCs. Currently, there are seven active Installation 
Restoration Program (IRP) sites that are being remediated or undergoing LTM. The other sites have been classified as needing 
no further action (NFA) or have been remediated and are awaiting final closure pending NYSDEC review.  

Past solid waste disposal practices have resulted in the contamination of soil, surface water, sediment and groundwater with 
landfill leachate containing petroleum hydrocarbons, heavy metals, pesticides, solvents, and paint components. Formerly leaking
underground storage tanks (UST) resulted in free-product floating on the water table, contaminating the groundwater, surface 
water, sediment and soil. Past explosive ordnance disposal (EOD) activities caused elevated levels of heavy metals and trace 
explosive and propellant compounds in the soil and groundwater. Two buildings/sites were contaminated with pesticides.  

Petroleum is the predominant contaminant at the remaining 11 active sites. Leaking USTs and piping at nine former fuel 
dispensing facilities along the area known as Gasoline Alley have resulted in six petroleum contaminated sites (areas 1295, 
1395, 1495, 1595, 1795, and 3805) with extensive groundwater plumes and soil contamination, as well as surface water and 
sediment contamination at three of the sites. Other active petroleum contaminated sites include Building P-2140 (an active Army
and Air Force Exchange Service (AAFES) fueling station with groundwater, soil, surface water and sediment contamination), 
Building T1245 (a former fueling facility with soil and groundwater contamination), and Building T-91 (a maintenance shop with 
soil and groundwater contamination). In addition, there are two former landfills: the airfield sanitary landfill with potential metals 
and phenols impacts to groundwater and the old sanitary landfill (OSL) with metals, benzene, toluene, ethylbenzene and xylenes
(BTEX), phenols, and other contamination of groundwater, surface water, sediment and soil.   

The lead regulatory agency is the NYSDEC Division of Environmental Remediation.
  
FTD was issued a consent order for all IRP sites in February 2014. 
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1977

1981

1982

1983

1984

1985

1986

1987

Landfill Study No. 26-0011-78 Fort Drum, NY

Installation Assessment of Ft. Drum

FTD-93, Installation Restoration Program Phase I 
Records Search Hancock Field

Health Basic Groundwater Hydrology United States 
Geological Survey Waster-Supply Paper 2220

Solid Waste Disposal Study No. 38-26-0444-85 
Landfill Site Selection Ft Drum NY

Felts Mills Hydroelectric Project Development Plan & 
Draft Exhibit E-Environmental Report
The Echo I Experiment The Beginnings of Air Force 
Satellite Communications
FTD -30-1595, Technical Concepts for Remediation of 
Gasoline Alley Contamination at the Fuel Dispensing 
Area 1595
FTD -30, Remedial Investigation of Fort Drum, New 
York

US Dept of the Interior Geological Survey Hydrogeology
of Ft Drum Area Jeff, Lewis & St. Lawrence Counties
Leaking Underground Storage Tank Phase II Report 
(LUST)
Management of Leachate from Army Sanitary Landfills 
Technical Report N-86/19 July 1986 Sanitary Landfill 
Control
FTD -30-1595, Remedial Investigation of Fort Drum, 
New York
Remedial Investigation of Ft. Drum Appendix F No 
AMXTH-AS-CR-85054
FTD-030, Remedial Investigation of Fort Drum, New 
York
FTD -30-1595, Remedial Investigation Report for Area 
1595
FTD-077, Hazardous Waste Study/Investigation of Soil 
Contamination at the Fire Training Pit and Building S-
2005
Hazardous Waste Study No. 37-26-0724-87 
Investigation of Soil Contamination at the Fire Training 
Pit & Bldgs-2005
Report on Third Phase Part 1 Groundwater Supply 
Investigation Infrastructure II Fort Drum, New York
Fort Drum Underground Fuel Storage Leak Testing 
RFP & Technical Specifications

FTD-7, Site Investigation Report Sanitary Landfill Area 
4E North Central Fort Drum, New York   (Project #228 

USAEHA

Chemical Systems

Engineering Science

US Inter

USAEHA

Lake En

Rome Air

Dames & Moore

Dames & Moore

DoD

C & S Engineering

USACERL

Dames & Moore

Dames & Moore

Dames & Moore

Dames & Moore

USACE

USAEHA

Seelye

C & S Engineering

Ebasco

SEP-1977

JUL-1981

JUL-1982

JUN-1983

SEP-1984

JAN-1985

OCT-1985

NOV-1985

DEC-1985

JAN-1986

JUN-1986

JUL-1986

AUG-1986

AUG-1986

AUG-1986

AUG-1986

AUG-1986

AUG-1986

SEP-1986

DEC-1986

FEB-1987

 Previous StudiesIRP

Title Author Date
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1987

1988

1989

1990

Mod #8 & 9)

USAEHA Hazardous Waste Consultation No 37-26-
1673-88 Evaluation of Solid Waste Management Units 
Ft Drum, NY
SWMU, Interim Final Report Hazardous Waste 
Consultation Evaluation of Solid Waste Management 
Units
Hazardous Waste Study/Investigation of Soil 
Contamination for Building S-2005
Hazardous Waste Study No. 37-26-0121-88 
Investigation of Soil Contamination At Bldg S-2005 & 
EOD Area Range 8
Modified Environmental Audit Protocol Environmental 
Self-Audit Program

Environmental Operational Review No 32-24-7140-89,
D, Oct-88, USAEC
FTD -30-1595, Remedial Investigation/Feasibility Study
Fuel Dispensing Site Specific Health & Safety Plan

FTD -93, Installation Restoration Program Phase II 
Confirmation/Qualification Stage 2 Volume 2-
Appendices
FTD -93, Installation Restoration Program Phase II, 
Confirmation/Qualification Stage 2 Volume I-Technical 
Report Hancock 
FTD -30-WWII, Work Plan for Site Investigation WWII 
Landfill Final
FTD -72, Work Plan for Remedial Investigation NJANG 
Final
Soil Survey of Jefferson County City Maps  Brown 
Accordion File
FTD -24, Monitoring Well Installation Plan for Field 
Activities at Fort Drum, New York
FTD -30, Monitoring Well Installation Plan for Field 
Activities at Fort Drum, New York
FTD -31, Monitoring Well Installation Plan for Field 
Activities at Fort Drum, New York
FTD -72, Monitoring Well Installation Plan for Field 
Activities at Fort Drum, New York
FTD -77, Monitoring Well Installation Plan for Field 
Activities at Fort Drum, New York
FTD -30-WWII, Monitoring Well Installation Plan for 
Field Activities at Fort Drum
FTD -77, Work Plan for RCRA Closure for Building S-
2005
FTD -8, Work Plan for Records Review/Data 
Compilation Existing Sanitary Landfill
FTD -7, Work Plan for RCRA Facility Investigation Old 
Sanitary Landfill
Final Chemical Data Acquisition Plan Misc Military & 
Civil Hazardous Waste Cleanup Projects

USAEHA

USAEC

USAEC

USAEHA

DoD

USEPA

OBG

Science Applications 
International Corp

CDM

CDM

CDM

USAG

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

JUL-1987

JUL-1987

SEP-1987

OCT-1987

NOV-1987

MAR-1988

DEC-1988

JUN-1989

JUN-1989

SEP-1989

SEP-1989

SEP-1989

SEP-1989

SEP-1989

SEP-1989

SEP-1989

SEP-1989

SEP-1989

SEP-1989

SEP-1989

SEP-1989

OCT-1989

 Previous StudiesIRP

Title Author Date



Final without Signatures FORT DRUM Installation Action Plan - 16

1990

1991

FTD -31, Site Investigation Report For Buildings T-91 
& T-4002 Fort Drum, New York
FTD -76, Site Investigation Report For Buildings T-91 
& T-4002 Fort Drum, New York
Confirmation Study of the Old Fire Training Pit at Fort 
Drum Phase 1
FTD -30-1795, World War II Landfill Site Investigation 
Report Volume I
FTD -30-3805, Shallow Soil Gas Investigation Tank 
Areas 1595 and 3805
FTD -30, Remedial Investigation Report Volume IV 
Gasoline Alley
FTD -30, Remedial Investigation Report for Gasoline 
Alley
FTD -30, Remedial Investigation Report for Gasoline 
Alley Volume II
FTD -30-WWII, Site Investigation Report WWII Landfill 
Final Volume I
FTD -30, Tracer Tight Leak Test of Twenty-Three 
Underground Storage Tanks Ft Drum NY 
FTD -87, Final Design 90% Chiller Replacement 
Specifications SAGE Complex
Installation Restoration & Hazardous Waste Control 
Technologies DoD

FTD -72, Remedial Investigation Rpt NJANG Final 
Volume II Appendix G & H
FTD -72, Remedial Investigation Rpt NJANG Final 
Volume I
Preliminary Assessment Final 

FTD -30, Laboratory Report Monthly Monitoring of 24 
Monitoring Wells Gasoline Alley 15 Documents
FTD -87, Final Design 90% Boiler Replacement 
Specifications
6 NYCRR Part 360 Solid Waste Management Facilities 
Title 6 of the Official Compliance of Codes, Rules & 
Regulations
FTD -87, Transmittal of Revised UST Closure Plan 
Relating to the SAGE Complex Syracuse, New York
FTD -87, Cost Proposal Design of Underground 
Storage Tank (UST) Closure at Sage Facility, Syracuse,
New York 
FTD -22, DPM Scores/DPM Data Input Package 
Submitters for EOD Burn Sites 
FTD -24, DPM Scores/DPM Data Input Package 
Submitters for EOD Burn Sites 
FTD -30, DPM Scores/DPM Data Input Package 
Submitters for Gasoline Alley
FTD -31, DPM Scores/DPM Data Input Package 
Submitters for Building T-91
FTD -76, DPM Scores/DPM Data Input Package 
Submitters for Building T-4002
FTD -77, Design Analysis & Cost Estimate for Site 
Closure Building S-2005 100% Submittal

CDM

CDM

Radian

CDM

Radian

CDM

CDM

CDM

CDM

Tracer Re

C & S Engineering

 DoD

CDM

CDM

Advanced Science

Adironda

C & S Engineering

NYSDEC

CENAB

Radian

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

CDM

SEP-1990

SEP-1990

OCT-1990

NOV-1990

NOV-1990

NOV-1990

NOV-1990

NOV-1990

NOV-1990

NOV-1990

DEC-1990

DEC-1990

JAN-1991

JAN-1991

JAN-1991

JAN-1991

MAR-1991

MAY-1991

JUN-1991

AUG-1991

SEP-1991

SEP-1991

SEP-1991

SEP-1991

SEP-1991

SEP-1991

 Previous StudiesIRP
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1991

1992

1993

FTD -77, Specifications & Plans for Site Closure for 
Building S-2005, 100% Submittal
FTD - 24, Site Investigation Report EOD Burn Sites 
Ranges 17 & 35 Volume I,
FTD -28, Final Engineering Report Phase I 
Confirmation Study of the Old Fire Training Pit Volume I
Text & Appendices
FTD -22, Site Investigation Report EOD Burn Sites 
Ranges 17 & 35 Volume 
FTD -22, Site Investigation Report EOD Burn Sites 
Ranges 17 & 35 Volume II Appendices A-F
FTD -24, Site Investigation Report EOD Burn Sites 
Ranges 17 & 35 Volume II Appendices A-F

FTD -7, Sampling Plan Addendum to Chemical Data 
Acquisition Plan Field Activities at Old Sanitary Landfill
FTD -7, Health and Safety Plan Addendum to Site 
Health and Safety Plan Field Activities at Old Sanitary 
Landfill
FTD -7, Monitoring Well Installation Plan for Field 
Activities at Old Sanitary Landfill, 
FTD -7, Monitoring Well Installation Plan for Field 
Activities at Old Sanitary Landfill, 
FTD -30, Summary of Findings and Recommendations

FTD -83, Site Safety & Health Plan Phase I 
Confirmation Study of the Paint Dump Site
FTD -83, Chemical Data Acquisition Plan & Sampling 
Plan Phase I Confirmation Study,
Final Chemical Data Acquisition Plan for Preliminary 
Assessment/Site Investigation
Final Site Safety & Health Plan for Preliminary 
Assessment/Site Investigation
Final Chemical Data Acquisition Plan for Field Activities 
at Building T-91
FTD -72, Sampling Plan Addendum to Chemical Data 
Acquisition Plan Final
FTD -72, Sampling Plan Addendum to Chemical Data 
Acquisition Plan Final
FTD -7, Sampling Plan Addendum & Monitoring Well 
Installation Maps Included
FTD -7, Sampling Plan Addendum to Chemical Data 
Acquisition Plan Field Activities at Old Sanitary Landfill
FTD -30-3805, Package Treatment System & 
Extraction Wells Design Analysis for Area 3805 
Gasoline Alley
Stars Memo #1 Petroleum Contaminated Soil Guidance
Policy
FTD -93, Shallow Soil Gas and Groundwater 
Investigation Sage Facility Syracuse, New York

Chemical Data Acquisition Plan RCRA Facility 
Assessment (CDAP)
FTD -91, Site Plan Drawing of P-2140 Showing UST 
Proposed Replacement to Occur in 1993  

CDM

CDM

Radian

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

Radian

Radian

Law Environmental

Law Environmental

CDM

CDM

CDM

CDM

CDM

CDM

NYSDEC

Tracer 

W. Clyde

 Unknown

SEP-1991

OCT-1991

OCT-1991

OCT-1991

OCT-1991

OCT-1991

MAR-1992

MAR-1992

MAR-1992

MAR-1992

APR-1992

APR-1992

APR-1992

APR-1992

APR-1992

JUL-1992

JUL-1992

JUL-1992

JUL-1992

JUL-1992

AUG-1992

AUG-1992

NOV-1992

JAN-1993

JAN-1993

 Previous StudiesIRP
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1993

1994

FTD -87, Site Safety and Health Plan for SAGE Facility 
Investigation Syracuse, NY
FTD -30-1595, Phase I-Interim Groundwater 
Remediation System Operation and Maintenance 
Manual
FTD -7, Interim Corrective Measure Old Sanitary 
Landfill Ft Dr NY Final Conceptual ICMS Report
FTD -30, Pre Design Briefing Plan for Removal of 21 
UST's
FTD -7, Phase II RCRA Facility Investigation Report for
Old Sanitary Landfill, Fort Drum, NY
Site Investigation USCOE 1300 Area Warehouse Fort 
Drum, New York Appendices
FTD -7, Phase II RCRA Facility Investigation Report for
Old Sanitary Landfill (OSL), FTD, NY Volume 2, 
Appendices F and G
FTD -8, Monitoring Well Installation Plan for Field 
Activities at Existing Landfill
FTD -30, Construction Specifications for Removal of 22
USTs Gasoline Alley 100% Submittal
FTD -83, Final Engineering Rpt Phase I Confirmation 
Study of the Paint Dump Volume II Laboratory 
Analytical
Site Health & Safety Plan Underground Tank 
Investigations
Site Health & Safety Plan RCRA Facility Assessment 
Final
FTD -83, Final Engineering Rpt Phase I Confirmation 
Study of the Paint Dump Volume I Text & Appendices
FTD -7, Old Sanitary Landfill Interim Corrective 
Measure Design
FTD -30-3805, Well Completion Report and Results of 
Aquifer Pumping Tests Extraction Wells -1
FTD -30, Design Analysis Report for Removal of 22 
UST's  Gasoline Alley
FTD -87, RCRA Facility Investigation Work Plan for 
Hancock Field Army Complex w/map (Includes 
Amendment August 1994
FTD -91, Tank Closure Report Tank & Pipe 
Replacement Building P-2140 at First & Nash Street 
Fort Drum, New York
Site Screening Inspection (SSI) Report of Ft. Drum NY

FTD -30, Monitoring Well Inventory for Gasoline Alley, 
Fort Drum, New York
Monitoring Well Inventory for Ft. Drum

FTD -8, Monitoring Program Plan Existing Sanitary 
Landfill Fort Drum, New York
FTD -87, Quality Assurance Project Plan for Hancock 
Field Army Complex Plus Modifications No 00001 & 
00002
FTD -87, RCRA Facility Investigation Work Plan for 
Hancock Field Army Complex Final Revisions Review

Radian

AWD Tech

KCOE

EA

CDM

Weston

CDM

CDM

EA

Radian

W. Clyde

W. Clyde

Radian

CDM

AWD Tech

EA

Radian

CMS Mechanical

USAEC

CDM

CDM

CDM

Radian

Radian

FEB-1993

APR-1993

APR-1993

JUN-1993

JUL-1993

JUL-1993

JUL-1993

AUG-1993

AUG-1993

OCT-1993

OCT-1993

OCT-1993

OCT-1993

NOV-1993

NOV-1993

NOV-1993

NOV-1993

DEC-1993

DEC-1993

JAN-1994

JAN-1994

JAN-1994

FEB-1994

FEB-1994

 Previous StudiesIRP
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1994

FTD -72, Interim Corrective Measures Study NJANG 
Final
FTD -87, Site Safety & Health Plan for Hancock Field 
Army Complex Plus Modifications No 00001 & 00002
FTD -30, Evaluation of Corrective Measures 
Technologies for Petroleum Contaminated Groundwater
at Gasoline Alley (Pamphlet), 
FTD -74, Field Operations Plan Battery Shop P-44 
RCRA Facility Assessment
FTD -30, Preliminary Geologic/Hydrologic Investigation 
Report for Gasoline Alley, Fort Drum
FTD -30, Removal of 22 UST's Gasoline Alley 
Contractor Quality Control Plan
FTD -76, Sampling/Quality Management Plan for Field 
Activities 
FTD -30, Site Reference Report Screen Survey of 
Gasoline Alley
FTD -30, Feasibility Study for Gasoline Alley, 
Remediation of Vadose Zone Soils at Fueling Areas
FTD -91, Work Plan for Field Investigation at Building 
T-2140 AAFES
FTD -72, PreFinal Supporting Design Documentation 
Settling Basin Documentation
FTD -72, PreFinal Construction Specifications Settling 
Basin Remediation NJANG
FTD -72, PreFinal Construction Specifications Settling 
Basin Remediation NJANG
FTD -72, Final Chemical Data Acquisition Plan 
Addendum NJANG
FTD -30, Site-specific Safety And Health Plan,

FTD -30, Photo Survey of Fieldwork  Gasoline Alley & 
New Jersey Army National Guard Facility
FTD -91, Site-specific  Safety Health & Emergency 
Response Plan for Field Investigation Building T-2140 
AAFES
FTD -7, Specifications for Old Sanitary Landfill Interim 
Corrective Measure Volume I of II,
FTD -7, Specifications for Old Sanitary Landfill Interim 
Corrective Measure Volume II of II
FTD -76, Pre-Design Investigation Report for Building 
T-4002 Fort Drum, New York
FTD -30, Chemical Data Acquisition Plan Addendum 
Gasoline Alley
FTD -30, Contamination Assessment Report for 
Vadose Zone Soils at Gasoline Alley,
FTD -30, Final Addendum No 1 to the Final Health & 
Safety Plan Gasoline Alley & NJARNG June 1994
FTD -72, Final Addendum No 1 to the Final Health & 
Safety Plan Gasoline Alley & NJARNG June 1994
FTD -3, Sludge Drying Beds 100% Design Submittal

FTD -90, Underground Investigations Report at 
Building T-2180 Final
FTD -76, Post Sampling Submittal Work Assignment 
No 5 Fort Drum, NY Subsurface Soil Sampling, Building

CDM

Radian

CDM

 CDM

CDM

National Environmental 
Services Corporation
CDM

W. Clyde

W. Clyde

EA

W. Clyde

W. Clyde

W. Clyde

W. Clyde

CDM

W. Clyde

EA

CDM

CDM

CDM

W. Clyde

W. Clyde

W. Clyde

W. Clyde

Wright

Weston

MP

FEB-1994

FEB-1994

FEB-1994

FEB-1994

MAR-1994

MAR-1994

MAR-1994

APR-1994

MAY-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUN-1994

JUL-1994

JUL-1994

 Previous StudiesIRP
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1994

T-4002

FTD -7, Old Sanitary Landfill, Interim Corrective 
Measure Construction Solicitation & Specifications, 
Maps Included
FTD -7, Interim Corrective Measure Design Report for 
the Old Sanitary Landfill, Fort Drum, NY
FTD -7, Work Plan Old Sanitary Landfill

FTD -30, Chemical Data Acquisition Plan Gasoline 
Alley
FTD -3, Final Sample Results Sludge Drying Beds 

FTD -7, Interim Corrective Measure Construction 
Solicitation & Specifications w/SOW Inserted w/ 
Document
FTD -7, Interim Corrective Measure Construction 
Solicitation and Specifications Old Sanitary Landfill Fort 
Drum
FTD -7, Amendment/Modification to Old Sanitary 
Landfill Interim Corrective Measure Construction 
Solicitation & Specs
FTD -7, Old Sanitary Landfill Interim Corrective 
Measure Construction Solicitation & Specifications
Restoration Advisory Board (RAB) Implementation 
Guidelines
FTD-7, Interim Corrective Measure Old Sanitary 
Landfill
FTD -7, Maps Old Sanitary Landfill Corrective Measure 
Project Fence Details, MW/PZ Locations, Gas Vent, 
Sewer, Horizontal
FTD -7, Maps Old Sanitary Landfill Interim Corrective 
Measures 
-91, Quality Control Summary Report for Site 
Investigation at Building T-2140 AAFES
FTD -91, Site Investigation at Building T-2140 AAFES

FTD -30, Thermal Treatment Plan Removal of 22 
UST's Gasoline Alley
FTD -7, Spill Prevention and Discharge Control Plan 
Interim Corrective Measure Old Sanitary Landfill
FTD -93, Remedial Investigation Storm Sewer Outfall 
for Surface Air Ground Environmental Plant Field 
Investigation Plan
FTD -31, Phase II Site Investigation Report for Building 
T-91 Final Volume II Appendices G and H
FTD -7, Old Sanitary Landfill Interim Corrective 
Measure Quality Control Procedures of Tug Hill 
Construction
Environmental Compliance Assessment System Final 
Report
National Priorities List (NPL) Study Practical Guide to 
NPL Completion and Deletion Procedures
FTD -7, Material Handling Plan Old Sanitary Landfill

FTD -7, Old Sanitary Landfill Chemical Data Acquisition
Plan (CDAP),

IFB

CDM

CDM

CDM

Wright

USACE

USACE

USACE

USACE

DoD

CDM

CEMRK

USACE

EA

EA

National Environmental

Tug Hill

MP

CDM

Tug Hill

SAIC

ENTECT

CDM

Tug Hill

JUL-1994

JUL-1994

AUG-1994

AUG-1994

AUG-1994

AUG-1994

AUG-1994

AUG-1994

AUG-1994

SEP-1994

SEP-1994

OCT-1994

OCT-1994

NOV-1994

NOV-1994

NOV-1994

NOV-1994

NOV-1994

NOV-1994

NOV-1994

DEC-1994

DEC-1994

DEC-1994

DEC-1994

 Previous StudiesIRP
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1994

1995

FTD -7, Site Safety and Health Plan Interim Corrective 
Measure at Old Sanitary Landfill,

FTD -30-3805, Plume Maps for Area 3805 and Old 
Sanitary Landfill
FTD -87, Map (As Built) - Tank Farm at SAGE 
Hancock Field Syracuse
FTD -30, Removal of 22 UST's Gasoline Alley, Fort 
Drum, NY, Transfer of Record Drawings
Defense Environmental Restoration Program 
Installation Execution Plan
FTD -7, Plume Maps for Area 3805 and Old Sanitary 
Landfill
FTD -30-1895, Work Plan Soil Vapor Extraction Test 
Area 1895 Gasoline Alley
FTD -87, Map Demolition Details Hancock Field SAGE 
Facility (UST Closure)
FTD -30-1595, 4th Quarter 1994 Operation & 
Maintenance Report Phase I Interim Groundwater 
Remediation Bldg 1599
FTD -8, Airfield Landfill Third Quarter Sampling Data 
(event February 1995)
FTD -76, Air Sampling Plan Building T-4002 

, FTD -30-1595, Groundwater Recovery System 
Specifications Technical Provisions for Building 1599
FTD -93, Quality Control Summary Report Storm 
Sewer Outfall Hancock Field Army Complex
FTD -93, Storm Sewer Outfall Hancock Field Army 
Complex Final Remedial Investigation Report,
FTD -7, Phase II RCRA Facility Investigation Report for
Old Sanitary Landfill Volume II Appendix F
FTD -91, Work Plan/Field Sampling & Analysis Plan 
Interim Pilot Study of Groundwater Extraction w/Free 
Product Recovery
FTD -91, Safety Health & Emergency Response Plan 
Interim Pilot Study of Groundwater Extraction with Free 
Product AAFES
FTD -91, Chemical Data Acquisition Plan for Interim 
Pilot Study AAFES
FTD -22, Final Work Plan Volume I of III Field 
Investigation Plan Site Investigation Range 17 EOD 
Burn Site
FTD -22, Final Work Plan Volume II of III Site Safety & 
Health Plan
FTD -24, Final Work Plan Volume II of III Site Safety & 
Health Plan
FTD -22, Fort Drum Range 17 EOD Burn Site Final 
Quality Assurance Project Plan
FTD -24, Fort Drum Range 35 EOD Burn Site Final 
Quality Assurance Project Plan
FTD -93, Conceptual Design Report Storm Sewer 
Outfall Hancock Field Army Complex
FTD -7, Phase II RCRA Facility Investigation Report for
Old Sanitary Landfill, F

Tug Hill

EA

CEMRK

CENAN

Fort Drum

EA 

EA

Radian

Radian

CDM

CDM

Radian

MP

MP

CDM

EA

EA

EA

MP

MP

MP

MP

MP

MP

CDM

DEC-1994

JAN-1995

JAN-1995

JAN-1995

JAN-1995

JAN-1995

FEB-1995

FEB-1995

MAR-1995

MAR-1995

APR-1995

APR-1995

APR-1995

APR-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995
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1995

FTD -72, Final Contamination Assessment Rpt NJANG 
Appendix A & B, F
FTD -31, Groundwater Sampling at T-91 Site  Letter 
Report (event March 30, 1995),
FTD -22, Final Work Plan Volume II of III Site Safety & 
Health Plan
FTD -30, Site-specific  Safety Health & Emergency 
Response Plan Overall Sampling & Monitoring Activities
Gasoline Alley
FTD -7, Quarter 1 Groundwater Monitoring Data May-
July 1995 Volume IIIA
FTD -30-1995, Quarter 1 Groundwater Monitoring 
Data May-July 1995 Volume IIIA
FTD -30-3805, Quarter 1 Groundwater Monitoring 
Data May-July 1995 Volume IIIA
FTD -7, Quarter 1 Groundwater Monitoring Data May-
July 1995 Volume IIIB
FTD -30-1995, Quarter 1 Groundwater Monitoring 
Data May-July 1995 Volume IIIB
FTD -30-3805, Quarter 1 Groundwater Monitoring 
Data May-July 1995 Volume IIIB
FTD -30, Erosion/Sediment Control Plan Remediation 
of Petroleum-Contaminated Soil, Gas Alley
Post Sampling Submittal Work Assignment No. 15 Ft Dr
Miscellaneous Sampling
FTD -24, Final Work Plan Volume I of III Field 
Investigation Plan Site Investigation Range 35 EOD 
Burn Site
FTD -7, Old Sanitary Landfill Maps

FTD -30, Contamination Assessment Report for 
Vadose Zone Soils at Gasoline Alley Fueling Areas
FTD -30, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter I  May & June 1995
Hazardous Waste Management Plan Prepared for 
Public Works
FTD -8, Airfield Landfill Fourth Quarter Sampling Data 
(event May 3 & 4 1995)
FTD -30, Final Report on Plume Reconnaissance 
Activities at Gasoline Alley
FTD -87, Sampling & Analysis of SAGE Complex IDW 
(event April 25-27, 1995)
FTD -3, Closure Report for Sludge Drying Beds

FTD -30, Project Plans for Remediation of Petroleum 
Contaminated Soil Vol. I, Vol. II, Vol. III, Vol. IV, Vol. V
FTD -30, Work Plan Remediation of Petroleum 
Contaminated Soil Removal of Pipeline Sections 
Gasoline Alley
FTD -7, First Quarterly Report Surface Water & 
Sediment Sampling Old Sanitary Landfill
FTD -87, Final Delivery Order SOW for the Removal 
UST 1-6,Small Pamphlet
FTD -87, Base Specifications Containment Structure 
Removal and/or Upgrade Contract

W. Clyde

Weston

MP

Earth Tech

Radian

Radian

Radian

Radian

Radian

Radian

Radian

MP

MP

EA

WC

Radian

Parsons

CDM

CDM

MP

Wright

DOW

DOW

EA

USCOE

USACE

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

MAY-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

 Previous StudiesIRP
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1995

FTD -93, Remedial Design Investigation Sampling 
Report Storm Sewer Outfall: Hancock Field Army 
Complex Syracuse NY
FTD -76, Preplaced Remedial Action Contract Revised 
Cost Estimate for Remedial Action Building T-4002
FTD -93, Sage Storm Sewer Outfall Remedial Design 
July 95 Maps/Drawings [in Large Envelope]
FTD -30-3805, Monthly Report of Progress Area 3805 
Pilot Treatment System Study Gasoline Alley 31 May - 
30 June 1995
FTD -89, Final Pilot Study Work Plan at Building T-
1245 Fort Drum, NY, 
FTD -92, Final Site Investigation Work Plan at Building 
T-2195
FTD -30, Summary Rpt Remediation of Petroleum 
Contaminated Soil
FTD -7, Work Plan Quarterly Monitoring of Surface 
Water Sediment Old Sanitary Landfill
FTD -30-3805, Monthly Report of Progress Area 3805 
Pilot Treatment System Study Gasoline Alley (event 5-
7 July 95)
FTD -30, Meeting Summaries

Summary Report Remediation of Petroleum 
Contaminated Soil  Removal/Disposal Building 1680 
Area Fort Drum NY
FTD -30, Summary Report Remediation of Petroleum 
Contaminated Soil Removal of Pipeline Sections 
Gasoline Alley
FTD -30-3805, Report of Geotechnical Investigations &
Aquifer Pumping
FTD -74, Final Battery Shop P-44 RCRA Facility 
Assessment   Large White Binder
FTD -7, First Quarterly Monitoring of Surface 
Water/Sediment Old Sanitary Landfill
FTD -30-3805, Work Plan Separate Phase Product 
Recovery Pilot Study & Plume Characterization
FTD -76, Occupation Hazard Analysis Report (Revised)
for Building T-4002 (Original June 1995)
FTD -30-1595, 2nd Quarter 1995 Operation & 
Maintenance Report Phase I Interim Groundwater 
Remediation System Building 1599
FTD -30-1595, Operation & Maintenance Manual 
Addendum Interim Groundwater RemediSystem 
Expansion Ft Drum NYation Area 1595 
FTD -30-3805, Monthly Progress Rpt Pilot Treatment 
System Study Rpt of Bail Down Test Performance 
Period 1-31 Aug 1995
FTD -30-3805, Monthly Report of Progress Area 3805 
Pilot Treatment System Study Gasoline Alley (event 1-
31 August 1995)
FTD -7, Third Quarter Surface Water & Sediment 
Monitoring Results Letter Report
FTD -30, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 2 Groundwater Monitoring 

MP

R & R

MP

EA

Weston

Weston

DOW

EA

EA

CDM

DOW

DOW

USACE

M Hart

EA

EA

CDM

Radian

Radian

EA

EA

EA

Radian

JUL-1995

JUL-1995

JUL-1995

JUL-1995

AUG-1995

AUG-1995

AUG-1995

AUG-1995

AUG-1995

AUG-1995

AUG-1995

AUG-1995

AUG-1995

SEP-1995

SEP-1995

SEP-1995

SEP-1995

SEP-1995

SEP-1995

OCT-1995

OCT-1995

OCT-1995

OCT-1995

 Previous StudiesIRP

Title Author Date



Final without Signatures FORT DRUM Installation Action Plan - 24

1995

Data Volume I of II

FTD -30-1995, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 2 Groundwater Monitoring 
Data Volume I of II
FTD -30-3805, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 2 Groundwater Monitoring 
Data Volume I of II
FTD -30, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 2 Groundwater Monitoring 
Data Volume II of II
FTD -30-1995, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 2 Groundwater Monitoring 
Data Volume II of II
FTD -30-3805, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 2 Groundwater Monitoring 
Data Volume II of II
FTD -30-1595, 3rd Quarter 1995 Operation & 
Maintenance Report Phase I Interim GW Remediation 
System Building 1599
Final Installation Restoration Program Quality 
Assurance Program Plan 
FTD -93, Specifications for Remediation of Storm 
Sewer Outfall Final Design Phase Hancock Field Army 
Complex
FTD -93, Hancock Field Army Complex Cost Estimate 
for Remediation 
FTD -93, HFAC Response to Comments on 95% 
Remedial Design & Interim Specs Submittal IDT Ctr. 
Multidiscipline for HTRW
FTD -91, Soil Safe Inc Drums from Well Development 
at P-2140
FTD -30-3805, Memorandum Bail Down Test

FTD -31, Groundwater Sampling at T-91 (event Sept 
26 & 27 1995)
FTD -74, Building P-44 Quarterly Groundwater 
Sampling McLaren/Hart Project (10/95 event)
FTD -30-3805, Monthly Report of Progress Area 3805 
(event 1-30 September 1995) 
FTD -87, HFAC Responses comments 95% Remedial 
Dgn & Intm Specs Submtl,  Multidiscipline Haz, Toxic & 
Radioactive Waste
FTD -7, Separate Phase Product Recovery Pilot Study 
& Plume Characterization Work Plan Letter Report
FTD -30, Separate Phase Product Recovery Pilot 
Study & Plume Characterization Work Plan Letter 
Report
FTD -30-3805, Separate Phase Product Recovery 
Pilot Study & Plume Characterization Work Plan Letter 
Report
FTD -91, Table 1 Attached w/maps Summary of Well 
Gauging Data Collected AAFES
Revised Well Inventory for Fort Drum

Radian

Radian

Radian

Radian

Radian

Radian

MP

M Hart

MP

MP

EA

EA

Weston

M Hart

EA

MP

EA

EA

EA

EA

CDM

OCT-1995

OCT-1995

OCT-1995

OCT-1995

OCT-1995

OCT-1995

OCT-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

 Previous StudiesIRP

Title Author Date



Final without Signatures FORT DRUM Installation Action Plan - 25

1995

1996

FTD -30-1595, Final Report Quarter 1 - Quarter 3, 
1995 Phase I Interim Groundwater Remediation System
Building 1599
, FTD -30-1895, Soil Vapor Extraction Test Rpt Area 
1895 Final
FTD -30-3805, Monthly Report of Progress Area 3805 
Pilot Treatment System Study (event 1-31 October 
1995)
FTD -72, Soil Pile Sampling & Analysis at NJANG Site

FTD -31, Groundwater Sampling at T-91 Site, Fort 
Drum

FTD -30-3805, Draft CCAR Volume V Areas 1895, 
1995, 3805 & OSL, Gas Alley, FTD, NY
FTD -30-3805, Draft CCAR Volume V Appendices & 
Attachments Areas 1895, 1995, 3805 & OSL Gas Alley 
Fort Drum, NY
FTD -30, Responses to Comments for Volumes I, II, III,
IV and V Pre-Draft CCAR, Fort Drum, NY
FTD -30, Response to Comments Pre/Draft 
Comprehensive Contaminant Assessment Report 
Gasoline Alley
FTD -30-1995, Semiannual Discharge Report for 
Areas 1995 & 3805, Gasoline Alley Fort Drum, New 
York
FTD -30-3805, Semiannual Discharge Report for 
Areas 1995 & 3805, Gasoline Alley Fort Drum, New 
York
FTD -30-1995, Monthly Progress Report Area 1995 
Pilot Treatment Systems Study
FTD -30-3805 , Monthly Progress Report Area 3805 
Pilot Treatment Systems Study
FTD -30-1995, Semiannual Periodic Report & Monthly 
Report of Progress for Areas 1995 & 3805 Gasoline 
Alley, Fort Drum, NY
FTD -30-3805, Semiannual Periodic Report & Monthly 
Report of Progress for Areas 1995 & 3805 Gasoline 
Alley, Fort Drum, NY
FTD -93, Response to Comments & Addendum to Final
Design for Remediation of HFAC, Syracuse NY
FTD -30-3805, Monthly Progress Rpt Areas 1995-
3805 Performance Period 1-30 Nov 95
GIS, Fort Drum IRP GIS User Documentation Version 
1.0
FTD -12, Response to USACE & Fort Drum Comments
on Draft Work Plans for the 4 New SWMUs at Fort 
Drum, NY
FTD -85, Response to USACE & Fort Drum Comments
on Draft Work Plans for the 4 New SWMUs at Fort 
Drum, NY
FTD -94, Response to USACE & Fort Drum Comments
on Draft Work Plans for the 4 New SWMUs at Fort 
Drum, NY

Radian

EA

EA

MP

Weston

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

MP

EA

Radian

MP

MP

MP

NOV-1995

DEC-1995

DEC-1995

DEC-1995

DEC-1995

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

FEB-1996

FEB-1996

FEB-1996

FEB-1996
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1996

FTD -112, Response to USACE & Fort Drum 
Comments on Draft Work Plans for the 4 New SWMUs 
at Fort Drum, NY
FTD -7, Fourth Quarter Stream Flow Gauging Results 
OSL
FTD -31, Groundwater Sampling Letter Reports of the 
Resampling of Wells 1 & 2 for Semi-Volatile 
Compounds (event 6 Dec 1995)
FTD -91, Interim Rpt on Monitoring & Extraction Well 
Installation Development & Well Gauging
FTD -74, Building P-44 Quarterly Groundwater 
Sampling McLaren/Hart Project (1/96 event)
FTD -30, Rpt for Field & Analytical Svcs Rmval 22 
Underground Storage Tanks Gas Alley Appendix 
Volume 2 Appendices E-G
FTD -7, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume I of II
FTD -30, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume I of II
FTD -30-1295, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume I of II
FTD -30-1395, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume I of II
FTD -30-1495, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume I of II
FTD -30-1595, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume I of II
FTD -30-1995, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume I of II
FTD -30-3805, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume I of II
FTD -7, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume II of II
FTD -30-1295, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume II of II
FTD -30-1395, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume II of II
FTD -30-1495, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume II of II
FTD -30-1595, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume II of II

MP

EA

Weston

EA

M Hart

EA

Radian

Radian

Radian

Radian

Radian

Radian

Radian

Radian

Radian

Radian

Radian

Radian

Radian

FEB-1996

FEB-1996

FEB-1996

FEB-1996

FEB-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996
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1996

FTD -30-1795, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume II of II
FTD -30-1995, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume II of II
FTD -30-3805, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume II of II
FTD -30-1595, Fuel Dispensing Area 1595 Ft Dr 
Report of Findings
FTD -30-1795, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume I of II
FTD -30, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 1 Groundwater Monitoring 
Data Volume II of II
FTD -91, Letter Report Results of Baseline 
Groundwater Sampling Conducted 13-15 Feb 96 
AAFES
FTD -89, Final Report UST Investigation at Building T-
1245 Fort Drum NY
FTD -93, Final Design for Remediation of Storm Sewer 
Outfall Addendum #3
FTD -30-3805, 3805-RW3 Treatment System 
Submittal Register 04/96 Spec Sect 13906 Temp 
Package GW Treatment System 
FTD -91, As Built Drawings for the Interim Pilot Study 
Treatment System AAFES Svc Station Building P-
2140, Map, F
FTD -30-3805, Groundwater/Product Pumping System 
O&M Manual for Radian Intl, Ft Drum, NY Area 3805 
Interim Remediation (RW3)
FTD -87, Tank Closure Report Final UST 1-6 Removal
 Hancock Field Army Complex
FTD -30-1395, General Work Plan Remediation of 
Petroleum Contaminated Soil Vapor Monitoring Point & 
Vapor Extraction Well Install
FTD -30-1295, General Work Plan Remediation of 
Petroleum Contaminated Soil Vapor Monitoring Point & 
Vapor Extraction Well Install
FTD -30-1495, General Work Plan Remediation of 
Petroleum Contaminated Soil Vapor Monitoring Point & 
Vapor Extraction Well Install 
FTD -30-3805, Draft Separate Phase Product 
Recovery Pilot Study & Plume Characterization Work 
Plan Addendum
FTD -31, Groundwater Sampling at T-91 (event March 
20, 1996)
FTD -30, Report for Field & Analytical Services 
Removal of 22 UST Gasoline Alley Text & Appendix A
FTD -30, Report for Field & Analytical Svs Removal of 
22 UST Gasoline Alley Appendix Volume I  Appendices 
B-D

Radian

Radian

Radian

OBG

Radian

Radian

EA

Weston

MP

Carbonair

EA

ERS

WasteTro

DOW

DOW

DOW

EA

Weston

EA

EA

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

MAR-1996

APR-1996

APR-1996

APR-1996

APR-1996

APR-1996

APR-1996

APR-1996

APR-1996

APR-1996

MAY-1996

MAY-1996
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1996

FTD -7, Letter Report Comparison of Cost Estimates 
for Covering VS Removal of Drums Case I & II
FTD -7, Separate Phase Product Recovery Pilot Sys & 
Plume Characterization Work Plan Adden Area 3805, 
OSL & Gas Alley
FTD -30-3805, Separate Phase Product Recovery 
Pilot Sys & Plume Characterization Work Plan Adden 
Area 3805, OSL & Gas Alley
FTD -7, Work Plan for the Old Sanitary Landfill 
Leachate & Drum Characterization Gasoline Alley, Fort 
Drum, NY
FTD -30-1595, Data Gap Study and Pilot Remedial 
Measures Work Plan Area 1595 Gasoline Alley Ft Dr 
NY
FTD -30-3805, Monthly Report of Progress Area 3805 
Pilot Treatment System Study Gasoline Alley (event 1-
30 April 1996)
FTD -30-3805, 3805-RW3 Treatment System O & M 
Manual Part 1 of 2  7/96 Groundwater Remediation 
System Large White Binder
FTD -30-3805, 3805-RW3 Treatment System O & M 
Manual Part 2 of 2  7/96 G-37 Stat Sump Pressure 
Transmitter (PT-700)
FTD -30-3805, Area 3805 RW3 System Radian 
International LLC sampled 12 & 13 July 1996 
FTD -30-3805, Area 3805 RW3 System Radian 
International LLC sampled 30 July 1996 
FTD -30-1595, Final General Work Plan Soil Borings 
and Sample Collection Golden Pond
FTD -30, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 2 Groundwater Monitoring 
Data Volume I of II
FTD -30-1995, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 2 Groundwater Monitoring 
Data Volume I of II
FTD -30-3805, Gasoline Alley Quarterly Groundwater 
Monitoring Program Quarter 2 Groundwater Monitoring 
Data Volume I of II
FTD -30-3805, Technical Support for Scope of 
Services Groundwater Modeling & Feasibility Study 
Area 3805 Ltr Rpt
FTD -30-3805, Scope of Services Modification and 
OSL Pilot Interim Remedial Measures Letter Report
FTD -30-3805, Monthly Report of Progress Area 3805 
Pilot Treatment System Performance Period 1-30 June 
1996
FTD -30-3805, Monthly Report of Progress Area 3805 
Pilot Treatment System Study Performance Period 1-
30 May 1996
AMSA #9, Final Remedial Design Investigation Report 
Volume II of III
AMSA #9, Final Remedial Design Investigation Report 
Volume III of III
FTD -91, Scope of Work for Continued Performance 
Monitoring & Assessment of the Groundwater 

EA

EA

EA

EA

EA

EA

Carbonair

Carbonair

FLI

FLI

DOW

Radian

Radian

Radian

USCOE

USCOE 

EA

EA

MP

MP

USACE

MAY-1996

MAY-1996

MAY-1996

MAY-1996

JUN-1996

JUN-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996
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1996

Extraction & Treatment Ltr Rp,

FTD -30-3805, Gasoline Alley RW3 System as Builts

FTD -30-3805, Area 3805 RW3 System Radian 
International LLC (event 14 August 96)
FTD -30-3805, Area 3805 Radian International LLC 
(event 15 August 96)
FTD -30-3805, Area 3805 RW3 System Radian 
International LLC (event 26 August 96)
Fifth Quarter Sampling Data Airfield Landfill Letter 
Report (event June 1996), 
FTD -30-3805, As Built Drawings 1 set 2 sheets/3805-
RW3 Treatment System 
FTD -30, Fall 96 Quarterly GW Monitoring Program & 
Natural Attenuation Parameter Sampling Gas Alley Ft 
Dr NY
FTD -7, First Quarter Stream Gauging Report Old 
Sanitary Landfill Creek  (event 11 July 96)
FTD -30-3805, Technical Support for Scope of 
Services Modification Vacuum Enhanced Product 
Studies Bioslurping Pilot Studies
FTD -30-3805, Monthly Report of Progress Area 3805 
Pilot Treatment System Study Letter Report 
Performance Period 1-31 July 1996
FTD -7, First Quarter Seep Letter Report Old Sanitary 
Landfill Letter Report (event 2 July 1996)
FTD -30-3805, Monitoring & Recovery Well Installation
Area 3805 Letter Report
FTD -72, New Jersey Army National Guard Quarterly 
Groundwater Monitoring Quarter 8
FTD -30-3805, Gasoline Alley Area 3805 Groundwater
Treatment Product Recovery Systems Training Video
FTD -8, Responses to Comments on the Draft Post-
Closure O&M Plan, Airfield Sanitary Landfill, FTD, NY
FTD -30-3805, Area 3805 RW3 System Radian 
International LLC
FTD -74, Final Safety Health & Emergency Response 
Plan for Remedial Investigation at Battery Shop Bldg P-
44
FTD -30-3805, Monthly Report of Progress Area 3805 
Pilot Treatment System Study Performance Period 1-
31 August 1996
FTD -12, Final Field Investigation Plan (FIP) Sampling 
& Analysis Service in Support of Preliminary 
Assessment Scoring 
FTD -85, Final Field Investigation Plan (FIP) Sampling 
& Analysis Service in Support of Preliminary 
Assessment Scoring
FTD -94, Final Field Investigation Plan (FIP) Sampling 
& Analysis Service in Support of Preliminary 
Assessment Scoring
FTD -112, Final Field Investigation Plan (FIP) Sampling
& Analysis Service in Support of Preliminary 
Assessment Scoring

DOW

FLI

FLI

FLI

CDM

DOW

EA

EA

 USCOE

EA

EA

EA

Geo Inc.

Radian

CDM

Radian

EA

EA

MP

MP

MP

MP

AUG-1996

AUG-1996

AUG-1996

AUG-1996

AUG-1996

AUG-1996

AUG-1996

AUG-1996

AUG-1996

AUG-1996

SEP-1996

SEP-1996

SEP-1996

SEP-1996

SEP-1996

SEP-1996

SEP-1996

SEP-1996

SEP-1996

SEP-1996

SEP-1996

SEP-1996
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1996

1997

FTD -12, Final Quarterly Assurance Project Plan 
Addendum for Sampling & Analysis Services in Support
of Preliminary Assess
FTD -85, Final Quarterly Assurance Project Plan 
Addendum for Sampling & Analysis Services in Support
of Preliminary Assess
FTD -94, Final Quartery Assurance Project Plan 
Addendum for Sampling & Analysis Services in Support
of Preliminary Assess
FTD -112, Final Quality Assurance Project Plan 
Addendum for Sampling & Analysis Services in Support
of PA, Fort Drum, NY
FTD -30-3805, Area 3805 RW3 System Radian 
International LLC Sampled July 13, 1996
FTD -30-1595, Summary Report Preremedial Activities
Soil Borings & Sample Collection Gas Alley Golden 
Pond
FTD -30-3805, Monthly Report of Progress Area 3805 
Pilot Treatment System Study, Gasoline Alley 
Performance Period 1-30 Sep 96
FTD -91, Quarterly Progress Report for Operations, 
Maintenance and Sampling Conducted 1 July-30 Sept 
96 GW Extraction & Treatment System Bldg T-2140 
FTD NY
FTD - 30-3805, Quarterly Discharge Report for Area 
3805 (event 1-July to 30-Sept 96)
FTD -30, Site Photographs Gasoline Alley Letter 
Report
FTD -30-3805, Monthly Report of Progress Pilot 
Treatment System Study Performance Period 1-31-96,
Letter Report
FTD -7, Second Quarter Stream Gauging Report Old 
Sanitary Landfill Creek, Letter Report (event 9 October 
96), 
FTD -30, Master Safety & Health Plan for Underground 
Storage Tank and/or Above Ground Storage Tank 
Removal Containment 
FTD -93, Work Plan for Remediation of Storm Sewer 
Outfall Hancock Field Army Complex Syracuse, NY 
Revised
FTD -72, Closure Report NJNG Settling Pond 
Remediation Contract #DACA31-94-C-0174
FTD -30-3805, Boislurping Feasibility Test at Area 
3805
FTD -7, Second Quarter Seep Monitoring Program 
OSL (event 9 October 96)
FTD -72, Fort Drum New Jersey Army National 
GuardQuarterly  Groundwater Monitoring Quarter 9 
(event 11/13/96)
FTD -72, Fort Drum New Jersey Army National Guard  
Quarterly Monitoring Quarter 9

FTD -30-3805, Quarterly Discharge Report for Area 
3805 Letter Report (event 1-July to 31-December 96)

MP

MP

MP

MP

FLI

DOW

EA

EA

EA

 

EA

EA

DOW

Enviro

GAI Inc

EA

EA

Geomatrix

Geo Inc.

EA

SEP-1996

SEP-1996

SEP-1996

SEP-1996

OCT-1996

OCT-1996

OCT-1996

OCT-1996

OCT-1996

OCT-1996

NOV-1996

NOV-1996

NOV-1996

NOV-1996

NOV-1996

DEC-1996

DEC-1996

DEC-1996

DEC-1996

JAN-1997
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1997

FTD -30-3805, Final Monitoring & Recovery Well 
Installation Report Area 3805 (3805-RW6, 3805-RW5)
FTD -30-1795, Final Bail Down Test Letter Report 
Area 1795 Fort Drum, NY
FTD -30-1595, Final Monitoring Well & Piezometer 
Installation Report, Area 1595 Gasoline Alley
FTD -30-1795, Final Monitoring Well Recovery Well & 
Piezometer Installation Report Area 1795 Gasoline 
Alley
FTD -30-1595, General Work Plan Surface Water 
Impoundment Restorations & Installations of Flow 
Measurement Devices
FTD -30-1595, Summary Report Preremedial Activities
Soil Borings & Sample Collection Gasoline Alley Area 
1595 Golden Pond
FTD -30-1395, Bristol Babcock Inc Equipment Manual 
Radio Telemetry Radian International LLC O & M 
Manual Volume 5
FTD -30-1495, Bristol Babcock Inc Equipment Manual 
Radio Telemetry Radian International LLC O & M 
Manual Volume 5
FTD -30-1395, O & M Maintenance Manual for Radian 
International LLC Fort Drum Military Reservation 
Volume 3 
FTD -30-1495, O & M Maintenance Manual for Radian 
International LLC Fort Drum Military Reservation 
Volume 3 
FTD -30-1395, O & M Maintenance Manual for Radian 
International LLC Fort Drum Military Reservation 
Volume 4
FTD -91, Quarterly Progress Report for Operations, 
Maintenance & Sampling Conducted 1 Oct-31 Dec 96 
at the GW Extraction and Treatment System Building 
T-2140 FTD
FTD -76, Safety & Health Phase Out Report Remedial 
Action Building T-4002 Volume II
FTD -76, Safety & Health Phase Out Report Remedial 
Action Building T-4002 Volume I
FTD -30-1395, Fort Drum Locations 1395 and 1495 
Operations and Maintenance Manual SVE/AAS 
Systems Volume 2 of 6
FTD -30-1395, O & M Maintenance Manual Soil Vapor 
Extraction/Air Sparging System, Areas 1395 & 1495, 
Volume 2
FTD -30-1495, O & M Maintenance Manual Soil Vapor 
Extraction/Air Sparging System, Areas 1395 & 1495, 
Volume 2
FTD -30-1495, Bristol Babcock Distributed Process 
Controllers DPC 3330 for Radian International O&M 
Manual Volume 6 of 6
FTD -30-1495, Fort Drum Locations 1395 and 1495 
Operations and Maintenance Manual SVE/AAS 
Systems Volume 2 of 6
FTD -30-1395, Operations and Maintenance Manual 
for Radian International FTD (Catalytic Oxidizer Unit) 

EA

EA

EA

EA

EA

DOW

Bristol Babcock

Bristol Babcock

Global Tec

Global Tec

Global Tec

EA

Dames & Moore

Dames & Moore

Radian

Fliteway

Fliteway

Radian

Radian

Radian

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997
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1997

Volume 3 of 6

FTD -30-1395, Operations and Maintenance Manual 
for Radian International FTD (Catalytic Oxidizer Unit) 
Volume 4 of 6
FTD -30-1495, Operations and Maintenance Manual 
for Radian International FTD (Catalytic Oxidizer Unit) 
Volume 3 of 6
FTD -30-1495, Operations and Maintenance Manual 
for Radian International FTD (Catalytic Oxidizer Unit) 
Volume 4 of 6
FTD -30-1395, Bristol Babcock Equipment Manual 
Radio Telemetry System Operations and Maintenance 
Manual Volume 5 of 6
FTD -30-1495, Bristol Babcock Equipment Manual 
Radio Telemetry System Operations and Maintenance 
Manual Volume 5 of 6
FTD -30-1395, Bristol Babcock Distributed Process 
Controllers DPC 3330 for Radian International O&M 
Manual Volume 6 of 6
FTD -30-1495, O & M Maintenance Manual for Radian 
International LLC Fort Drum Military Reservation 
Volume 4
FTD -30-1295, Comprehensive Site Evaluation Area 
1295 Gasoline Alley Fort Drum New York
FTD -30-3805, Report of Progress Area 3805 Pilot 
Treatment System Study Performance Period 1 Nov - 
31 Dec 96
FTD -30-1595, General Work Plan Surface Water 
Impoundment Restorations & Installations of Flow 
Measurement Devices
Investigative Derived Material at Building 1600 Letter 
Report
FTD -76, Contract for Demolition and Contaminated 
Soil Removal for Building T-4002
FTD -30-1395, Volume I of II General Work Plan 
Bioventing & SVE System Installation Areas 1395 & 
1495 Gas A. FTD NY
FTD -30-1495, Volume I of II General Work Plan 
Bioventing & SVE System Installation Areas 1395 & 
1495 Gas A. FTD NY
FTD -30-1395, Volume II of II Gen. Work Plan 
(Appendices) Bioventing & SVE Sys. Install. Areas 1395
& 1495 GA FTD NY
FTD -30-1495, Volume II of II Gen. Work Plan 
(Appendices) Bioventing & SVE Sys. Install. Areas 1395
& 1495 GA FTD NY
FTD -7, Third Quarter Stream Gauging Report OSL 
Creek Gasoline Alley (event Jan. 9, 1997)
FTD -7, Third Quarter Seep Monitoring Program Report
OSL (event 8 January 97)
FTD -30-1595, Final Well Monitoring Program Report 
Area 1595 Gasoline Alley
FTD -30-1595, Revised Final Report Building 1599 
Engineering Evaluation Area 1595

Radian

Radian

Radian

Radian

Radian

Radian

Global Tec

Radian

EA

DOW

EA

USCOE

Radian

Radian

Radian

Radian

EA

EA

EA

EA

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

FEB-1997

FEB-1997

FEB-1997

FEB-1997

FEB-1997

FEB-1997

FEB-1997

FEB-1997

FEB-1997

FEB-1997

MAR-1997

MAR-1997

MAR-1997
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1997

FTD -74, Battery Shop P-44 Groundwater Sampling 
(2/97 event)
FTD -30, Groundwater and Subsurface Soil Sampling 
WES Treatability Study
Summary Report Underground Storage Tank Removal 
77th Reserve Support Command
FTD -30, Third Quarter 1996 December 1996 - 
January 1997 Groundwater Sampling Results Gasoline 
Alley
FTD -30-3805, Re-Analyses of CDM Federal 
Programs Slug Test Data on T3805 Monitoring Wells
FTD -30-1795, Final First Semi Annual Surface Water 
& Sediment Sampling Report Area 1795 Creek 
Gasoline Alley September 1996
FTD -7, Second  Semiannual Surface Water & 
Sediment Sampling Results Old Sanitary Landfill 
(sampling event: Jan 1997)
FTD -76, Freedom of Information Act Documents 
Requested on 5/22/97  (copies, large envelope)
FTD -76, 4002 Confirmation Soil Sampling 
Pesticides/Herbicides 1st Round Oct 1996; Chemical 
Quality Summary Rpt; etc (box
FTD -30-1795, Final 1996 Data Gap Study Aquifer 
Pumping Test Report Area 1795
FTD -30-3805, Report of Progress Area 3805 Pilot 
Treatment System Study Performance Period 1 January
- 31 March 1997
FTD -31, Letter Report Groundwater Sampling at T-91 
Site, Results of Round 8  (event March 19, 1997)
FTD -8, Closure Plan Airfield Landfill Fort Drum, New 
York
FTD -7, Draft Stream Gauging Program Report July 
1996-April 1997 OSL Creek, Gasoline Alley Fort Drum
FTD -91, Quarterly Progress Rpt for Operations, 
Maintenance, & Sampling from 1 Jan to 31 March 97 
Extract & Treat Bldg 2140
FTD -30, Disposal Documents for Areas 1295, 1395, 
1495 & 1595
FTD -7, Maps Interim Corrective Measures Old 
Sanitary Landfill
FTD -30-3805, Report of Progress - Area 3805 Pilot 
Treatment System Study, Gasoline Alley, FTD, NY
FTD -91, Petro-Tite Testing (3 USTs) Results, P-2140 
March-April 1997
FTD -31, Groundwater Sampling at T-91 Site, Fort 
Drum (March 19, 1997)
FTD -30-1595, Final First Semi Annual Surface Water 
Sampling Report September 1996, Area 1595 Creek 
Gasoline Alley
FTD -30-1595, General Work Plan Surface Water 
Impoundment Restorations & Installation of Flow 
Measurement  Revised Final
FTD -30, Fourth Quarter 1996 Groundwater Sampling 
Results, Gasoline Alley

M Hart

EA

Radian

MP

EA

EA

MP

 

R & R

EA

EA

Weston

CDM

EA

EA

High Acre

USCOE

EA

Adironda

Weston

EA

DOW

MP

MAR-1997

MAR-1997

MAR-1997

MAR-1997

MAR-1997

MAR-1997

MAR-1997

MAR-1997

MAR-1997

MAR-1997

APR-1997

APR-1997

APR-1997

APR-1997

APR-1997

APR-1997

APR-1997

APR-1997

APR-1997

APR-1997

MAY-1997

MAY-1997

JUN-1997

 Previous StudiesIRP
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1997

FTD -87, Maps-Cover Sheet/Drawing Index Demolition
Plan-Demolition Details
FTD -7, Final Work Plan Addendum Separate-Phase 
Product Plume Delineation Study Area 3805/Old 
Sanitary Landfill
FTD -30-3805, Final Work Plan Addendum Separate-
Phase Product Plume Delineation Study Area 3805/Old 
Sanitary Landfill
FTD -30-3805, Operation & Maintenance Summary 
Report 12Jul96-15Sep96 Package Treatment System 
Area 3805-RW3
FTD -30-3805, Monthly Operating Report, Area 3805 
RW-3 (GW treatment system) June 1997
FTD -30-1795, Final Work Plan Aquifer Air 
Sparging/Soil Vapor Extraction Pilot Study Area 1795 
Gasoline Alley Ft Dr NY
FTD -30-1795, Final Work Plan Bioslurping Pilot Study
Areas 1795 & 3805 Gasoline Alley Ft Dr NY
FTD -30-3805, Final Work Plan Bioslurping Pilot Study
Areas 1795 & 3805 Gasoline Alley Ft Dr NY
, FTD -30-3805, Operation & Maintenance Summary 
Rpt Package Treatment System 12Jul-15Sep96
FTD -30-3805, Monthly Operating Report, Area 3805 
RW-3 (pump & treat system) July 1997
FTD -30-1795, Quarterly Report of Progress Area 
1795 Pilot Treatment System Study April-June 97  
Gasoline Alley
FTD -30-3805, Report of Progress Area 3805 Pilot 
Treatment System Study April-June1997 Gasoline 
Alley
FTD -91, Quarterly Progress Rpt Operations, 
Maintenance, Sampling 1April-30June97 Building P-
2140
FTD -7, Stream Gauging Program Report, OSL Creek, 
Gasoline Alley, Fort Drum, New York (event July 96 to 
April 97)
FTD -30-3805, Monthly Operating Report, Area 3805 
RW-3 (GW treatment system), August, 1997
FTD -30-1595, Quarterly Report of O&M Technical 
Support-Building 1599 Treatment System, April-June 
1997, Gas Alley, FTD
FTD -30-1795, Final Stream Gauging Program Report 
July 1996 April 1997 Area 1795 Creek Gasoline Alley Ft
Dr NY
FTD -30-1595, Final Stream Gauging Program Report 
July 1996 March 1997 Area 1595 Creek Gasoline Alley 
Ft Dr NY
FTD -87, Completion of Monitoring Well 
Decommissioning, Hancock Field Army Complex, 
Syracuse, NY
FTD -30, First Quarter 1997 Groundwater Sampling 
Results, Gasoline Alley, Fort Drum, FTD, NY
FTD -8, Post-Closure Operations & Maintenance Plan 
for Airfield Sanitary Landfill, Fort Drum, New York

USCOE

EA

EA

Radian

Radian

EA

EA

EA

Radian

Radian

EA

EA

EA

EA

Radian

EA

EA

EA

Radian

MP

CDM

JUN-1997

JUN-1997

JUN-1997

JUN-1997

JUN-1997

JUL-1997

JUL-1997

JUL-1997

JUL-1997

JUL-1997

AUG-1997

AUG-1997

AUG-1997

AUG-1997

AUG-1997

AUG-1997

AUG-1997

AUG-1997

SEP-1997

SEP-1997

SEP-1997
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1997

FTD -8, Airfield Sanitary Landfill 100% Specifications 
Cover Improvements
FTD -8, Annual GW Sampling Data Airfield Sanitary 
Landfill Appendix E of report 887 (for event 8/97)  
(Large Envelope)
FTD -30-3805, Monthly Operating Report Area 3805 
RW-3 event August 28 - Sept 25 1997
FTD -7, General Work Plan Drum Removal & Slope 
Stabilization Old Sanitary Landfill, Ft. Drum, NY (& 
HASP Addendum) 
FTD -8, Airfield Sanitary Landfill Design Analysis 100% 
Submittal Cover Improvements
FTD -8, Airfield Sanitary Landfill Cost Estimate 100% 
Submittal Cover Improvements
FTD -8, Airfield Sanitary Landfill 100% Specs Cover 
Improvements Drawings Existing Site Layout & Erosion 
Control Plan 
FTD -7, Groundwater Modeling Report Areas 1795 and
3805/Old Sanitary Landfill Fort Drum, NY
FTD -30-1795, Groundwater Modeling Report Areas 
1795 and 3805/Old Sanitary Landfill Fort Drum, NY
FTD -30-3805, Groundwater Modeling Report Areas 
1795 and 3805/Old Sanitary Landfill Fort Drum, NY
FTD -7, Third Semi Annual Surface Water & Sediment 
Sampling Results Old Sanitary Landfill (July 29 & 31, 
97)
FTD -8, Annual Sampling Data, Airfield Sanitary Landfill
(August 1997 event)
FTD -30-1795, Final Second Semi Annual Surface 
Water & Sediment Sampling Report Area 1795 Creek 
Gasoline Alley
FTD -30-1795, Final Well Monitoring Program Report 
Area 1795 Gasoline Alley event April 96 - March 97 
FTD -30-1395, Monthly Report of Treatment System 
Operations, FTD, Gasoline Alley, Areas 1395 & 1495 
(for 9/24-10/2)
FTD -30-1495, Monthly Report of Treatment System 
Operations, FTD, Gasoline Alley, Areas 1395 & 1495 
(for 9/24-10/2)
FTD -30-3805, Monthly Operating Report Area 3805 
RW-3 October 1997
Public Involvement and Response Plan (PIRP) for 
Installation Restoration Program Activities at Fort Drum,
NY
FTD -30-1795, Quarterly Report of Progress Area 
1795 Pilot Treatment System Study July to September 
1997 Gasoline Alley Ft Dr NY
FTD -30-1595, Final Second Semi Annual Surface 
Water Sampling Report Area 1595 Creek Gasoline 
Alley
FTD -30-3805, Report of Progress Area 3805 Pilot 
Treatment System Study event July-Sept 97 Gasoline 
Alley
FTD -91, Quarterly Report of Progress Building P-2140
Interim Treatment System Pilot Study 1 July to 30 Sept 

CDM

CDM

Radian

Radian

CDM

CDM

CDM

WES

WES

WES

MP

CDM

EA

EA

Radian

Radian

Radian

WC

EA

EA

EA

EA

SEP-1997

SEP-1997

SEP-1997

SEP-1997

SEP-1997

SEP-1997

SEP-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

NOV-1997

NOV-1997
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1997

1998

97

FTD -7, Final Quarterly Seep Monitoring Program 
Report Old Sanitary Landfill Gas Alley, Ft Dr NY
FTD -72, Quarterly Groundwater Monitoring Program 
Report Sept 97 Sampling Event NJARNG
FTD -30-1595, Final Stream Gauging Report Aug 97 
Area 1595 Gasoline Alley Ft Dr NY,
FTD -30-1595, Final Report Building 1599 Treatment 
System Upgrades Area 1595 Gasoline Alley Ft Dr NY
FTD -30-1595, Quarterly Report of O & M Technical 
Support Building 1599 Treatment System July-October 
1997, Gas Alley Ft Dr
FTD -30-3805, Monthly Operating Report, Area 3805 
RW-3, November 1997
FTD -93, As Builts for Sage Storm Sewer Outfall RA 
Completed 1997
FTD -74, Decommissioning of Monitoring Wells P44-
001 and P44-002 Battery Shop Building P-44, FDMR, 
Fort Drum, NY
FTD -74, Decommissioning of Monitoring Wells P44-
001 and P44-002 Battery Shop Building P-44, FDMR, 
Fort Drum, NY
FTD -74, Field Investigation & Remedial Action Report 
Battery Shop Building P-44
FTD -30, Second Quarter 1997 Groundwater Sampling 
Results Gasoline Alley, Fort Drum, New York
1997 GIS Database Update Fort Drum, NY w/data disk

FTD -30-3805, Monthly Operating Report Area 3805 
RW-3 December 1997

FTD -30-1595, Summary of Activities December 1997 
Operation & Maintenance Technical Support Building 
1599
FTD -91, Performance Evaluation Rpt. GW Extract. & 
Treat. & FP Recovery Sys., Bldg. P-2140, March 1996 
- March 1997
FTD -30-3805, Quarterly Report of Progress Area 
3805 Pilot Treatment System Study October-December
97 Gas Alley
FTD -30-1595, Summary of Activities January 1998 
Operation & Maintenance Technical Support Building 
1599
FTD -30-1795, Quarterly Report of Progress Area 
1795 Pilot Treatment System Study October-December
97 Gas Alley
FTD -72, Quarterly Groundwater Monitoring Program 
Report December 1997 Sampling Event NJANG Facility
, FTD -91, Quarterly Rpt of Progress Building P-2140 
Interim Treatment Sys Pilot Study Ft Dr NY(PP: 1 Oct - 
31 Dec 97)
FTD -8, Maps for Final Specifications Airfield Sanitary 
Landfill Cover Improvements
FTD -8, Final Specifications Airfield Sanitary Landfill 

EA

EA

EA

EA

EA

Radian

EnviroCon

EA

EA

EA

MP

Radian

Radian

EA

EA

EA

EA

EA

EA

EA

CDM

CDM

NOV-1997

NOV-1997

NOV-1997

NOV-1997

NOV-1997

NOV-1997

NOV-1997

DEC-1997

DEC-1997

DEC-1997

DEC-1997

DEC-1997

DEC-1997

JAN-1998

JAN-1998

JAN-1998

JAN-1998

JAN-1998

JAN-1998

JAN-1998

JAN-1998

JAN-1998
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1998

Cover Improvements

FTD -8, Final Design Analysis Report Airfield Sanitary 
Landfill Cover Improvements
FTD -30-3805, Monthly Operating Report Area 3805 
RW-3 January 1998
FTD -8, Revised drawing G1 for CDM's Final Design 
for ASL Cover Improvements
FTD -30-1395, O & M Maintenance Plan 
Bioventing/Soil Vapor Extraction Treatment Systems, 
Areas 1395 & 1495, Volume 1
FTD -30-1495, O & M Maintenance Plan 
Bioventing/Soil Vapor Extraction Treatment Systems, 
Areas 1395 & 1495, Volume 1
FTD -30-1395, Results of Constant Rate and In Situ 
Respiration Tests Gasoline Alley Areas 1395 & 1495 
Fort Drum NY
FTD -30-1495, Results of Constant Rate and In Situ 
Respiration Tests Gasoline Alley Areas 1395 & 1495 
Fort Drum NY
FTD -30-1595, Summary of Activities February 1998 
Operation and Maintenance Technical Support Bldg 
1599, Ft Dr, NY
FTD -76, Fourth Quarter Sampling Data Building T-
4002 Fort Drum, NY (event 20 Nov 97)
FTD -30-3805, Recovery Well and Monitoring Well 
Installation Summaries for 1997 Field Season Area 
3805 Gasoline Alley
FTD -30-3805, Monthly Operating Report Area 3805 
RW-3 February 1998
FTD -30-3805, Monthly Operating Report, Area 3805 
RW-3, March 1998
FTD -30-1595, Summary of Operation and 
Maintenance Technical Support Building 1599, Fort 
Drum, NY (event January-March 1998)
FTD -93, Storm Sewer Outfall Remediation Hancock 
Field Army Complex Syracuse, NY Completion of Work
FTD -30-1795, Aquifer Air Sparging/Soil Vapor 
Extraction Pilot Study Report Area 1795 Gasoline Alley,
Fort Drum, NY
FTD -30-3805, Quarterly Report of Progress Area 
3805 Pilot Treatment System Study January-March 98 
Gasoline Alley
FTD -30-1595, Summary of Activities April 1998 
Operation and Maintenance Technical Support Building 
1599 Ft Dr NY
FTD -72, Quarterly GW Monitoring Program Report, 
March 1998 Sampling Event, New Jersey Army 
National Guard
FTD -30-3805, Monthly Operating Report Area 3805 
RW-3 April 1998
FTD -30-1595, Summary of Activities May 1998 
Operation & Maintenance Technical Support Building 
1599, Fort Drum, NY
FTD -76, Fifth Quarter Groundwater Sampling Data 

CDM

Radian

CDM

Radian

Radian

Radian

Radian

EA

CDM

EA

Radian

Radian

EA

USCOE

EA

EA

EA

EA

Radian

EA

CDM

JAN-1998

JAN-1998

JAN-1998

FEB-1998

FEB-1998

FEB-1998

FEB-1998

FEB-1998

FEB-1998

FEB-1998

FEB-1998

MAR-1998

MAR-1998

MAR-1998

APR-1998

APR-1998

APR-1998

APR-1998

APR-1998

MAY-1998

MAY-1998
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1998

Building T-4002 Fort Drum, New York

FTD -30-1595, Gasoline Alley, Fort Drum 
Bioremediation Evaluation Area 1595 Phase 1 & Phase 
2
FTD -30-3805, Monthly Operating Report Area 3805 
RW-3 May 1998
FTD -30-1595, Quarterly Report of O & M Technical 
Support, April June-1998, Building 1599 Treatment 
System, Gas Alley
FTD -22, Groundwater Monitoring at Explosive 
Ordnance Disposal (EOD) Burn Sites Ranges 17 & 35 
Ft Dr NY
FTD -24, Groundwater Monitoring at Explosive 
Ordnance Disposal (EOD) Burn Sites Ranges 17 & 35 
Ft Dr NY
FTD -30-1795, Gasoline Alley, Fort Drum 
Bioremediation Evaluation Area 1795 Phase I & Phase 
II
New Version of GIS/Access databases on CD-ROM 
(includes 1 CD-handbook, IRPMVAIS, validvals)
FTD -30-3805, Monthly Operating Report Area 3805 
RW-3 July 1998
FTD -30, First Semiannual 1998 Groundwater 
Sampling Event Results Gasoline Alley Fort Drum, NY 
(w/1-disk)
FTD - 91, Quarterly Report of Progress-Bldg P-2140 
Interim Treatment System Pilot Study FTD NY (pp 1 
April-30 June 1998)
FTD -30-1595, Summary of Activities - July 1998 O&M
Technical Support, Building 1599, Fort Drum, NY
FTD -31, Groundwater Sampling at Building T-91, Fort 
Drum, NY Round 9 Results (April 1998), 
FTD -7, Summary of Surface Water and Sediment 
Sampling Results, OSL, FTD, NY (4 events: 7/96-6/98)
FTD -30-3805, Monthly Operating Report Area 3805 
RW-3 June 1998
FTD -8, ASL Cover Improvement Original Ground 
Topography (Drawing)
Monitoring Well Abandonment Activities at Fort Drum, 
New York (10 wells, base-wide, July 1998 event)
FTD -30-3805, Quarterly Report of Progress Area 
3805 Pilot Treatment System Study, Apr-Jun 1998 
Gas. Alley
FTD -8, ASL Cover Improvement Top of Sand 
Topography (Drawing)
FTD -30-1395, Gas Alley Soil Remediation Final Work 
Plan for In Situ Respiration Test Areas 1395 & 1495
FTD -30-1495, Gas Alley Soil Remediation Final Work 
Plan for In Situ Respiration Test Areas 1395 & 1495
FTD -8, Airfield Sanitary Landfill Site Visit

FTD -8, Annual Sampling (groundwater) Data July 
1998
FTD -7, Data Consolidation and Evaluation Conceptual 
Site Model Development Gasoline Alley and Old 

WES

Radian

EA

MP

MP

WES

Radian

Radian

MP

EA

EA

Weston

MP

Radian

Thew

CDM

EA

Thew

Radian

Radian

CDM

CDM

MP

MAY-1998

MAY-1998

JUN-1998

JUN-1998

JUN-1998

JUN-1998

JUN-1998

JUN-1998

JUL-1998

JUL-1998

JUL-1998

JUL-1998

JUL-1998

JUL-1998

JUL-1998

AUG-1998

AUG-1998

AUG-1998

SEP-1998

SEP-1998

SEP-1998

SEP-1998

SEP-1998

 Previous StudiesIRP

Title Author Date



Final without Signatures FORT DRUM Installation Action Plan - 39

1998

Sanitary Landfill

FTD -30, Data Consolidation and Evaluation 
Conceptual Site Model Development Gasoline Alley and
Old Sanitary Landfill
FTD -8, Safety and Health Phase-out Report (Airfield 
Sanitary Landfill Improvements at Fort Drum, NY)
FTD -91, Performance Evaluation Rpt, GW Extraction 
& Treatment & Free-Product Recovery Sys Bldg P-
2140, 4/97-3/98
FTD -30-1595, Groundwater Modeling Study Area 
1595 Gasoline Alley Fort Drum, New York
FTD -30-1795, Bioslurping Study Report Areas 1795 &
3805 Gasoline Alley Fort Drum, New York
FTD -30-1795, Final Comprehensive Contaminant 
Assessment Report Volume IV Area 1795/WWII Landfill 
Gasoline Alley Ft Dr NY
Final Comprehensive Contaminant Assessment Report 
Volume IV Area 1795/WWII Landfill Gasoline Alley Ft Dr
NY
FTD -30-1595, Final Comprehensive Contaminant 
Assessment Report Volume III Area 1595 Gasoline 
Alley Fort Drum
FTD -7, Old Sanitary Landfill Wetlands Evaluation 
Technique (WET) Baseline Conditions Assessment & 
Results Ft Dr NY
FTD -30-1395, Gasoline Alley Soil Remediation 
Quarterly Update of Treatment System Operations 
Areas 1395 & 1495
FTD -30-1495, Gasoline Alley Soil Remediation 
Quarterly Update of Treatment System Operations 
Areas 1395 & 1495
FTD -22, Groundwater Monitoring at EOD Burn Sites 
Ranges 17 & 35 Fort Drum, NY    w/CD 
FTD -24, Groundwater Monitoring at EOD Burn Sites 
Ranges 17 & 35 Fort Drum, NY    w/CD 
FTD -8, Final As-built Survey Airfield Sanitary Landfill 
Fort Drum Military Reservation Tug Hill Construction, 
Inc. (Drawing)
FTD -91, Quarterly Report of Progress Building P-2140
Interim Treatment System Pilot Study Fort Drum, New 
York
FTD -112, General Work Plan Range 17 POL Spill Fort 
Drum, New York
FTD -30-1595, Annual Stream Gauging & 
SW/Sediment Sampling Report Area 1595 Creek 
Gasoline Alley FTD NY
FTD -30-1795, Annual Stream Gauging & 
SW/Sediment Sampling Report Area 1795 Creek 
Gasoline Alley FTD NY
FTD -30-3805, Area 3805 Well Installation Report-
October 1998 Gasoline Alley Fort Drum, New York
FTD -30-3805, Comprehensive Contaminant 
Assessment Volume V Areas 1895, 1995, 3805 & OSL 
Gasoline Alley Ft Dr NY

MP

ECG Indus

EA

MP

EA

EA

EA

EA

MP

Radian

Radian

MP

MP

Thew

EA

Radian

EA

EA

EA

EA

SEP-1998

SEP-1998

OCT-1998

OCT-1998

OCT-1998

OCT-1998

OCT-1998

OCT-1998

OCT-1998

OCT-1998

OCT-1998

OCT-1998

OCT-1998

OCT-1998

NOV-1998

NOV-1998

NOV-1998

NOV-1998

DEC-1998

DEC-1998
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1998

1999

FTD -30-1795, Work Plan Bioslurping Pilot Study Area 
1795, Gasoline Alley Fort Drum, New York
FTD -30-3805, Quarterly Report of Progress Area 
3805 Pilot Treatment System Study July-Sept 1998 
Gasoline Alley Fort Drum, NY

FTD -30-3805, Summary of Area 3805 Treatment 
System Upgrades August-September 1998, Gasoline 
Alley, FT DR, NY
FTD -8, ASL Cover Improvements Project Final As Built
Record Drawings Disk
FTD -91, Quarterly Report of Progress Building P-2140
Interim Treatment System Pilot Study Fort Drum, New 
York
FTD -30-3805, Quarterly Report of Progress Area 
3805 Pilot Treatment System Study October - 
December 1998 Gas Alley Ft Dr NY
FTD -30, Second Semi Annual 1998 Groundwater 
Sampling Event Results Gasoline Alley Fort Drum, New
York
FTD -7, Response to Comments on Work Plan for 
Construction of Enhanced Wetlands Sys & Landfill 
Surface Drain OSL
FTD -7, Risk Assessment Work Plan Fort Drum NY 
Gasoline Alley, WWII Landfill, Old Sanitary Landfill
FTD -30, Risk Assessment Work Plan Fort Drum NY 
Gasoline Alley, WWII Landfill, Old Sanitary Landfill
FTD -30-WWII, Risk Assessment Work Plan Fort Drum
NY Gasoline Alley, WWII Landfill, Old Sanitary Landfill
FTD -7, OSL Ft Dr NY Wetlands Evaluation Technique 
(WET) Comparative Summary Assessment and Results
FTD -7, OSL, FTD, NY Final Work Plan for 
Construction of Enhanced Wetlands System and 
Landfill Drainage Features
FTD -7, OSL, FTD, NY Enhanced Wetlands System 
and Landfill Drainage Features (Drawings; 12 sheets)
FTD -7, Final Cost Estimate Enhanced Wetlands 
System & Landfill Surface Drainage Features Old 
Sanitary Landfill, FTD, NY
Data Consolidation and Evaluation Conceptual Site 
Model Development - Phase II Sites
FTD -91, Quarterly Report of Progress - Building P-
2140 Interim Treatment System Pilot Study, FTD, NY (1
Jan - 31 Mar 99)
FTD -30, Fort Drum, Gasoline Alley Groundwater 
Sampling Final Work Plan Addendum
FTD -89, UVB Pilot Study Report Building T-1245 Fort 
Drum, NY
FTD -8, Airfield Sanitary Landfill Remedial Action 
Implementation Report
FTD -30-1795, Quarterly Report of Progress - Area 
1795 Bioslurping Pilot Study
FTD -31, Groundwater Sampling at Building T-91, Fort 
Drum, NY Round 10 Results (March 1999)

EA

EA

EA

EnviroCon

EA

EA

MP

MP

MP

MP

MP

MP

MP

MP

MP

MP

EA

MP

Weston

ECG Indus

EA

Weston

DEC-1998

DEC-1998

JAN-1999

JAN-1999

JAN-1999

FEB-1999

FEB-1999

MAR-1999

MAR-1999

MAR-1999

MAR-1999

MAR-1999

MAR-1999

MAR-1999

APR-1999

APR-1999

APR-1999

APR-1999

APR-1999

APR-1999

MAY-1999

MAY-1999
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1999

FTD -30, Area 1395 and 1495 Soil Boring 
Recommendation, Gasoline Alley, Fort Drum, New York
FTD -30-1595, Final Interim Remedial Measure 
Enhancement Design Area 1595 Gasoline Alley, Fort 
Drum, NY
FTD -30-1595, Final Interim Remedial Measure 
Enhancement Design Area 1595 Gasoline Alley, Fort 
Drum, NY (Drawings)
FTD -30-3805, Quarterly Report of Progress - Area 
3805 Pilot Treatment System Study, Jan-Mar99, 
Gasoline Alley, FTD, NY
FTD -91, Final Remedial Investigation Data Gap Study 
AAFES Service Station, Building P-2140, FTD, NY
FTD -30, First Semiannual 1999 Groundwater 
Sampling Event Results - Gasoline Alley, FTD,NY
FTD -30-1595, Technical approach for Area 1595 
Focused Feasibility Study, Gasoline Alley
FTD -7, Response to comments on draft work plan for 
OSL, 1595,1795 Surface Water and Sediment 
Monitoring
FTD -30, Response to comments on draft work plan for
OSL, 1595,1795 Surface Water and Sediment 
Monitoring
FTD -91, Remedial Investigation Data Gap Study, 
AAFES Gas Service Station, Building P-2140
FTD -91, Technical Proposal for a revised ground-
water monitoring program, Building P-2140
FTD -30, Summary of O&M Technical Support 
Bldg.1599, Ft Dr, NY (Performance Period April - June 
99) 
FTD -30-1795, Final Area 1795 Bioslurping Pilot Study
Installation and Startup Report Gasoline Alley, FTD, NY
FTD -30-1795, Final Area 1795 Bioslurping System 
Operation and Maintenance Manual Gasoline Alley, 
FTD, NY
FTD -112, Oxygen Releasing Compound (ORC) 
Application at the Range 17 Spill Site, FTD, NY
FTD -91, Quarterly Report of Progress - Building P-
2140 Interim Treatment System Pilot Study, FTD, NY (1
Apr - 30 Jun 99)
FTD -7, Fort Drum Surface Water & Sediment 
Monitoring Program Final Work Plan Addendum (OSL, 
Areas 1595, 1795)
FTD -30-1595, Fort Drum Surface Water & Sediment 
Monitoring Program Final Work Plan Addendum (OSL, 
Areas 1595, 1795)
FTD -30-1795, Fort Drum Surface Water & Sediment 
Monitoring Program Final Work Plan Addendum (OSL, 
Areas 1595, 1795)
FTD -91, Extraction Well Cleaning Interim Pilot Study 
Groundwater Pump & Treat System, Bldg P-2140, 
FTD, NY
FTD -30-3805, Quarterly Report of Progress - Area 
3805 Pilot Treatment System Study, Apr - Jun 99, 
Gasoline Alley, FTD, NY
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JUL-1999

JUL-1999

JUL-1999

JUL-1999
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1999

FTD -30-1795, Final Work Plan Data Gap Study, 
Separate-Phase Product Plume Delineation Area 1795 
Gasoline Alley, FTD, NY
FTD -30, Final Work Plan Remedial Investigation DGS 
Source Area Investigations Areas 1595, 1795, 1895, 
1995, 3805 GA, FTD
FTD -89, Final Work Plan Remedial Investigation Data 
Gap Study Bldg T-1245, FTD, NY
FTD -8, Final Work plan Addendum for the GW 
Sampling at the Airfield Sanitary Landfill
FTD -30-1795, Quarterly Report of Progress - Area 
1795 Bioslurping Pilot Study, 1 April - 30 June 1999
FTD -30-1595, Final Summary Report Interim 
Remedial Measure Enhancement June/July 1999 Gas 
Alley Area 1595 FTD, NY
FTD -112, Range 17 POL Spill Final Report, Range 17,
Fort Drum, NY
FTD -112, Range 17 POL Spill Final Report (Book 2), 
Range 17, Fort Drum, NY (Sampling data, Appendices 
B & C for above rpt)
FTD -112, Gasoline Alley Soil Remediation, FTD, NY, 
Range 17 Soil Samples Data Package (lab report soil 
confirmation samples)
FTD -7, Old Sanitary Landfill Drainage Stabilization 
Project (Downchutes)
FTD -30-3805, Summary of Area 3805 Treatment 
System Upgrades - 3805-RW11and 3805-RW13 
Gasoline Alley, FTD, NY
FTD -7, Phase I Risk Assessment, FTD, NY 
(Responses to comments on Pre-draft Risk 
Assessment)
FTD -30, Phase I Risk Assessment, FTD, NY 
(Responses to comments on Pre-draft Risk 
Assessment)
FTD -7, First 1999 Semiannual Surface water and 
Sediment Sampling Results OSL, FTD, NY (OSL, 1595,
1795 creeks)
FTD -30-1595, First 1999 Semiannual Surface water 
and Sediment Sampling Results OSL, FTD, NY (OSL, 
1595, 1795 creeks)
FTD -30-1795, First 1999 Semiannual Surface water 
and Sediment Sampling Results OSL, FTD, NY (OSL, 
1595, 1795 creeks)
FTD -91, Quarterly Report of Progress - Building P-
2140 Interim Treatment System Pilot, FTD, NY
FTD -30-3805, Quarterly Report of Progress - Area 
3805 Pilot Treatment System Study, July - Sept 1999, 
Gasoline Alley, FTD, NY
FTD -30-1795, Quarterly Report of Progress -Area 
1795 Bioslurping Pilot Study, Gasoline Alley, FTD, NY 
(July - Sept 1999)
FTD -30-1795, Letter Report of Data Gap Study, 
Separate-Phase Product Delineation, Area 1795, 
Gasoline Alley, FTD, NY
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NOV-1999

NOV-1999
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NOV-1999
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1999

2000

FTD -8, Report for Annual Groundwater Sampling 
Performed 8/31/99 and 9/1/99 Airfield Sanitary Landfill, 
FTD, NY

FTD -30-1795, Final Letter Report of Data Gap Study, 
Separate-Phase Product Delineation, Area 1795, 
Gasoline Alley, FTD, NY
FTD -8, ASL, FTD, NY Final Report for Annual 
Groundwater Sampling Performed 8/31/99 and 9/1/99 
(includes 1 CDROM)
FTD -30-1595, Final Groundwater Pilot Study Design 
Area 1595, Gasoline Alley, FTD, NY
FTD -91, Quarterly Report of Progress - Building P-
2140 Interim Treatment System Pilot Study, FTD, NY
FTD -91, Final Remedial Investigation Data Gap Study 
AAFES Service Station,  FTD, NY
FTD -30, Second Semi Annual 1999 Groundwater 
Sampling Event Results, Gasoline Alley Fort Drum, 
New York
FTD -30-3805, Quarterly Report of Progress - Area 
3805 Pilot Treatment System Pilot Study, Gasoline 
Alley, FTD, NY
FTD -30-1795, Quarterly Report of Progress - Area 
1795 Bioslurping Pilot Study, Gasoline Alley, FTD, NY
FTD -76, Final Remedial Action Report for Building T-
4002, Fort Drum, New York
FTD -7, Second 1999 Semiannual Surface Water and 
Sediment Sampling Results Old Sanitary Landfill, FTD
FTD -30-1395, Quarterly Report of System Operation 
- Area 1395 and 1495 Systems, Gasoline Alley, FTD, 
NY (Oct - Dec 1999)
FTD -30-1495, Quarterly Report of System Operation 
- Area 1395 and 1495 Systems, Gasoline Alley, FTD, 
NY (Oct - Dec 1999)
FTD -88, Work plan for installation of new well and 
sampling of 3 wells for VOCs and lead at T-4006 site
FTD -30-1195, Final Comprehensive Contaminant 
Assessment Report Vol. II Areas 1195, 1295, 1395, and
1495 Gas Alley, FTD, NY
FTD -30-1295, Final Comprehensive Contaminant 
Assessment Report Vol. II Areas 1195, 1295, 1395, and
1495 Gas Alley, FTD, NY
FTD -30-1395, Final Comprehensive Contaminant 
Assessment Report Vol. II Areas 1195, 1295, 1395, and
1495 Gas Alley, FTD, NY
FTD -30-1495, Final Comprehensive Contaminant 
Assessment Report Vol. II Areas 1195, 1295, 1395, and
1495 Gas Alley, FTD, NY
FTD -30-1795, Quarterly Report of Progress - Area 
1795 Bioslurping Pilot Study, Gasoline Alley, FTD, NY
FTD -91, Quarterly Report of Progress - Building P-
2140 Interim Treatment System Pilot Study, FTD, NY
FTD -91, Groundwater Sampling Results, AAFES 
Service Station, FTD, NY (sampling 3 wells, 3/7/00)
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2000

FTD -30-3805, Quarterly Report of Progress - Area 
3805 Pilot Treatment System Study, Gasoline Alley, 
FTD, NY
FTD -91, Temporary Groundwater Sampling Point 
Results AAFES Service Station, FTD, NY
FTD -31, Groundwater Sampling at Building T-91, Fort 
Drum, NY Round 11 Results (March 2000)
FTD -7, First Semiannual Year 2000 Surface Water 
and Sediment Sampling Results OSL and Areas 1595 &
1795
FTD -30-1595, First Semiannual Year 2000 Surface 
Water and Sediment Sampling Results OSL and Areas 
1595 & 1795
FTD -30-1795, First Semiannual Year 2000 Surface 
Water and Sediment Sampling Results OSL and Areas 
1595 & 1795
FTD -88, Report for Well Installation and Sampling 
Performed at Area T-4006, FTD, NY
FTD -30-1395, Quarterly Report of System Operation 
- Area 1395 and 1495 Systems, Gasoline Alley, FTD, 
NY (Apr - Jun 2000)
FTD -30-1495, Quarterly Report of System Operation 
- Area 1395 and 1495 Systems, Gasoline Alley, FTD, 
NY (Apr - Jun 2000)
FTD -30-1795, Quarterly Report of Progress - Area 
1795 Bioslurping Pilot Study, Gasoline Alley, FTD, NY
FTD -91, Quarterly Report of Progress - Building P-
2140 Interim Treatment System Pilot Study, FTD, NY
FTD -30-3805, Quarterly Report of Progress - Area 
3805 Pilot Treatment System Study, Gasoline Alley, 
FTD, NY
FTD -91, Groundwater Sampling Results, June 2000 
Sampling Event, AAFES Service Station, FTD, NY
FTD -7, Final Risk Assessment Fort Drum, New York 
Gasoline Alley, WWII Landfill, Old Sanitary Landfill
FTD -30, Final Risk Assessment Fort Drum, New York 
Gasoline Alley, WWII Landfill, Old Sanitary Landfill
FTD -30, Final Comprehensive Contaminant 
Assessment Report Vol. I Introduction and Overview 
Gasoline Alley, FTD, NY
FTD -30, Final Comprehensive Contaminant 
Assessment Report Volumes I - V Gasoline Alley, FTD,
NY (CD-ROM)
Final Risk Assessment Work Plan FTD, NY Rng 17 & 
35,Spill Nr Rng 17, T91,T1245,P2140,T4006, ASL
FTD -91, Quarterly Report of Progress - Building P-
2140 Interim Treatment System Pilot Study, FD, NY 
(July - September 2000)
FTD -22, Final Report Groundwater Monitoring at EOD 
Burn Sites, Rngs 17 and 35, FTD, NY (Report and CD)
FTD -24, Final Report Groundwater Monitoring at EOD 
Burn Sites, Rngs 17 and 35, FTD, NY (Report and CD)
FTD -30-1795, Quarterly Report of Progress - Area 
1795 Bioslurping Pilot Study, Gasoline Alley, FTD, NY 
(Jul-Sept 00)
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2000

2001

FTD -30-1595, Summary of Operation and 
Maintenance Technical Support, July - September 
2000 Building 1599, FTD, NY
FTD -30-1395, Quarterly Report of System Operation 
- Area 1395 and 1495 Systems Gasoline Alley, FTD, 
NY
FTD -30-1495, Quarterly Report of System Operation 
- Area 1395 and 1495 Systems Gasoline Alley, FTD, 
NY
FTD -30-3805, Quarterly Report of Progress - Area 
3805 Pilot Treatment System Study, Gasoline Alley, 
FTD, NY (Jul-Sept)
FTD -91, Groundwater Sampling results, Sept. 2000 
Sampling Event, AAFES Station, FTD, NY
FTD -30-1295, Final Work Plan Remedial Pilot Study 
Areas 1295, 1395, and 1495 Gasoline Alley, FTD, NY
FTD -30-1395, Final Work Plan Remedial Pilot Study 
Areas 1295, 1395, and 1495 Gasoline Alley, FTD, NY
FTD -30-1495, Final Work Plan Remedial Pilot Study 
Areas 1295, 1395, and 1495 Gasoline Alley, FTD, NY
FTD -30-1595, Final Area 1595 Groundwater Pilot 
Study Report Gasoline Alley FTD, NY
FTD -91, Final Work Plan Aquifer Air Sparging/Dual-
Phase Extraction Pilot Study AAFES Station Building 
P-2140, FTD, NY

FTD -30-1595, Groundwater Model Enhancement 
Report Area 1595 Fort Drum, New York
FTD -91, Quarterly Report of Progress - Building P-
2140 Interim Treatment System Pilot Study, FTD, NY
Quarterly IRP Meeting Minutes for Fort Drum, 1/10/01 
and 1/11/01
FTD -30-3805, Quarterly Report of Progress, Area 
3805 Pilot Treatment System Study, Jan-Mar 2001, 
FTD, NY
FTD -8, Airfield Sanitary Landfill, Fort Drum, NY, Fnal 
Report for Annual Groundwater Sampling Performed 
8/8/00 and 8/9/00
FTD -91, Quarterly Report of Progress - Building P-
2140 Interim Treatment System Pilot Study, FTD, NY
FTD -30-1595, Summary of Operation and 
Maintenance Technical Support, Jan - Mar 2001 
Building 1599, FTD, NY
FTD -30-1395, Quarterly Report of System Operation-
Bioventing & AAS, Areas 1395 & 1495 (Jan-Mar 2001),
FTD, NY
FTD -30-1495, Quarterly Report of System Operation-
Bioventing & AAS, Areas 1395 & 1495 (Jan-Mar 2001),
FTD, NY
FTD -89, Final Remedial Investigation Data Gap Study,
Former Building T-1245, FTD, NY
FTD -91, Groundwater Sampling Results, March 2001 
Sampling Event, AAFES Station, FTD, NY
FTD -30-1795, Quarterly Report of Progress Area 
1795 Bioslurping Pilot Study, Gasoline Alley, FTD, 
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2001

NY(1Jan-31Mar 01)

FTD -91, Quarterly Report of Progress, Bldg P-2140 
AAFES Gas Station, FTD, NY (1 Jan - 31 Mar 01)
FTD -30, Gasoline Alley Groundwater Monitoring 
Program Work Plan, FTD, NY
FTD -30, Final Source Area Remedial 
Investigation/Datagap Study Report, Areas 
1595,1795,1895,1995,3805, FTD, NY
FTD -30, Gasoline Alley Groundwater Monitoring 
Program, FTD, NY April 2001 Well/Piezometer Gauging 
Results (1 disk)
Quality Assurance Program Plan

FTD -30-3805, Quarterly Report of Progress, Area 
3805 Pilot Treatment System Study, April-June 2001, 
FTD, NY
FTD -30-1595, Summary of Operations and 
Maintenance Technical Support, April-June 2001, Bldg 
1599, FTD, NY
FTD -91, Groundwater Sampling Results, June 2001 
Sampling Event, AAFES Service Station, FTD, NY
FTD -30-1795, Quarterly Report of Progress - Area 
1795 Bioslurping Pilot Study, April - June 2001, 
Gasoline Alley, FTD, NY
FTD -7, Response to Comments on Draft Work Plan for
DGS to Support CMS Gas Alley Areas 1895/1995/3805 
and OSL, FTD
FTD -30-3805, Response to Comments on Draft Work 
Plan for DGS to Support CMS Gas Alley Areas 
1895/1995/3805 and OSL, FTD
FTD -30-1395, Quarterly Report of System Operation 
- Bioventing and AAS Systems, Areas 1395 and 1495, 
Gas Alley, FTD, NY
FTD -30-1495, Quarterly Report of System Operation 
- Bioventing and AAS Systems, Areas 1395 and 1495, 
Gas Alley, FTD, NY
ArcView Project Update (update to IRP sampling 
database; CD)
FTD -7, Final Work Plan Data Gap Study to Support 
Corrective Measures Study, Gasoline Alley and Old 
Sanitary Landfill
FTD -30-3805, Final Work Plan Data Gap Study to 
Support Corrective Measures Study, Gasoline Alley and
Old Sanitary Landfill
FTD -7, Summary of Surface Water and Sediment 
Sampling Results (July 1999 - December 2000), OSL, 
1595, 1795, FD, NY
FTD -30-1595, Summary of Surface Water and 
Sediment Sampling Results (July 1999 - December 
2000), OSL, 1595, 1795, FD, NY
FTD -30-1795, Summary of Surface Water and 
Sediment Sampling Results (July 1999 - December 
2000), OSL, 1595, 1795, FD, NY
FTD - 91, Full-Scale Dual-Phase Extraction Pilot 
Study Work Plan, AAFES Station, FD, NY
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2001

2002

FTD -91, Safety, Health, and Emergency Response 
Plan for the Full-Scale Dual-Phase Extraction Pilot 
Study AAFES Station
FTD -91, Quarterly Report of Progress - Building P-
2140 Interim Treatment System Pilot Study, FTD, NY
FTD -30-3805, Response to Comments for the Draft 
Source Area/LNAPL Focused Technical Selection 
Report, Gas Alley, Area 3805, FD,NY
FTD -91, Groundwater Sampling Results, Sept. 2001 
Sampling Event, AAFES Station, FTD, NY
FTD -91, Quarterly Report of AAS System Operation -
AAFES Station, FTD, NY, 
FTD -30-1395, Quarterly Report of System Operation 
- Bioventing and AAS Systems, Areas 1395 and 1495, 
Gas Alley, FTD, NY
FTD -30-1495, Quarterly Report of System Operation 
- Bioventing and AAS Systems, Areas 1395 and 1495, 
Gas Alley, FTD, NY
FTD -30-3805, Quarterly Report of Progress, Area 
3805 Pilot Treatment System Study, July-Sept. 2001, 
Gasoline Alley, FTD, NY
FTD -30-1795, Quarterly Report of Progress - Area 
1795 Bioslurping Pilot Study, Gasoline Alley. FTD, NY 
(Jul - Sept 01)
FTD -30-1595, Summary of Operation and 
Maintenance Technical Support, July- Sept 2001 
Building 1599, FTD, NY
FTD -91, Final Aquifer Air Sparging Installation and 
Startup Report AAFES Station, FTD, NY
FTD -30-3805, Final Source Area /LNAPL Focused 
Technical Selection Report Gasoline Alley Areas 1895, 
1995, and 3805, FTD, NY
FTD -30-3805, Final Source Area /LNAPL Focused 
Technical Selection Report Gas Alley Areas 1895, 
1995,  3805, FTD, NY (CD)
FTD -7, Quarterly Report for Phytoremediation Pilot 
Study at the Old Sanitary Landfill, FTD, NY
FTD -91, Final AAS 6-Month Operation Summary 
Report AAFES Station, FTD, NY
FTD -30-1295, Final Remedial Pilot Study 
Implementation Report Area 1295, Gasoline Alley, FTD,
NY
FTD -91, Final Dual-Phase Extraction Pilot Test 
Summary Report and Conceptual Design AAFES 
Station P-2140, FTD, NY
FTD -30-1395, Final Aquifer Air Sparging Pilot Study 
Implementation Report Area 1395 and 1495, Gasoline 
Alley, FTD, NY
FTD -30-1495, Final Aquifer Air Sparging Pilot Study 
Implementation Report Area 1395 and 1495, Gasoline 
Alley, FTD, NY

FTD -91, Groundwater Sampling Results, December 
2001 Sampling Event, AAFES Station, FTD, NY
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2002

FTD -30-1395, Quarterly Report of System Operation 
- Bioventing and AAS Systems, Areas 1395 and 1495 
Gas Alley
FTD -30-1495, Quarterly Report of System Operation 
- Bioventing and AAS Systems, Areas 1395 and 1495 
Gas Alley
FTD -7, Quarterly Report for Oct - Dec 2001 
Phytoremediation Pilot Study at OSL, FTD, NY
FTD -30-1795, Quarterly Report of Progress - Area 
1795 Bioslurping Pilot Study, Gasoline Alley, FTD, NY
FTD -91, Quarterly Report of AAS System Operation - 
AAFES Station, FTD, NY (October 1 - December 31, 
2001)
FTD -30-3805, Quarterly Report of Progress, Area 
3805 Pilot Treatment System Study, Oct - Dec 2001, 
Gas Alley, FTD
FTD -30-1295, Oxygen Releasing Compound Pilot 
Study Summary Report, Area 1295, Gasoline Alley, 
FTD, NY
FTD -20-1395, Aquifer Air Sparging Pilot Study One-
Year Summary Letter Report, Area 1395, Gasoline 
Alley, FTD, NY
FTD -20-1495, Aquifer Air Sparging Pilot Study One-
Year Summary Letter Report, Area 1495, Gasoline 
Alley, FTD, NY
FTD -30-3805, Final Work Plan Source Area Remedial
Design Gasoline Alley Areas 3805 & 1995, FTD, NY
FTD -30-3805, Final Work Plan Source Area Remedial
Design Gasoline Alley Areas 3805 & 1995, FTD, NY
FTD -30, April 2002 Well Gauging for Gasoline Alley, 
FTD, NY
FTD -30-3805, Final Cost Estimate Source Area 
Remedial System Gasoline Alley Areas 3805 & 1995, 
FTD, NY
FTD -30, Final October 2001 Groundwater Monitoring 
Gasoline Alley & Surface Water & Sediment Areas 
1595, 1795, OSL
FTD -91, Quarterly Report of Progress, O&M, Areas 
1395, 1495, 1595, 1795, 3805, and AAFES Station, 
FTD, NY
FTD -30-1395, Quarterly Report of Progress, O&M, 
Areas 1395, 1495, 1595, 1795, 3805, and AAFES 
Station, FTD, NY
FTD -30-1495, Quarterly Report of Progress, O&M, 
Areas 1395, 1495, 1595, 1795, 3805, and AAFES 
Station, FTD, NY
FTD -30-1595, Quarterly Report of Progress, O&M, 
Areas 1395, 1495, 1595, 1795, 3805, and AAFES 
Station, FTD, NY
FTD -30-1795, Quarterly Report of Progress, O&M, 
Areas 1395, 1495, 1595, 1795, 3805, and AAFES 
Station, FTD, NY
FTD -30-3805, Quarterly Report of Progress, O&M, 
Areas 1395, 1495, 1595, 1795, 3805, and AAFES 
Station, FTD, NY
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2002

2003

FTD -8, Airfield Sanitary Landfill, FTD, NY Final Report 
for Annual Groundwater Sampling Performed 10/3-
10/4/01 (w disk)
FTD -7, Final Data Gap Study Report to Support CMS 
Gasoline Alley and OSL, FTD, NY  (includes CD)
FTD -30-3805, Final Data Gap Study Report to 
Support CMS Gasoline Alley and OSL, FTD, NY 
(includes CD)
Final Risk Assessment, FTD, NY (Eight sites; Ranges 
17& 35, T-91, T-1245, P-2140, T-4006, ASL, Nr. R17)
Quarterly Report of Progress (Jun - Aug 2002), O&M, 
Areas 1395, 1495, 1595, 1795, 3805, AAFES
FTD -22, EOD Burn Sites, Ranges 17 and 35 Subpart 
X Permit Withdrawal Request,
FTD -22, EOD Burn Sites, Ranges 17 and 35 Subpart 
X Permit Withdrawal Request,

FTD -91, Quarterly Report of Progress, (Sep-Nov 02) 
O&M, Areas 1395, 1495, 1595, 1795, 3805, and AAFES
Station, FTD, NY
FTD -30-1395, Quarterly Report of Progress, (Sep-
Nov 02) O&M, Areas 1395, 1495, 1595, 1795, 3805, 
and AAFES Station, FTD, NY
FTD -30-1495, Quarterly Report of Progress, (Sep-
Nov 02) O&M, Areas 1395, 1495, 1595, 1795, 3805, 
and AAFES Station, FTD, NY
FTD -30-3805, Quarterly Report of Progress, (Sep-
Nov 02) O&M, Areas 1395, 1495, 1595, 1795, 3805, 
and AAFES Station, FTD, N
FTD -30-1595, Quarterly Report of Progress, (Sep-
Nov 02) O&M, Areas 1395, 1495, 1595, 1795, 3805, 
and AAFES Station, FTD, NY
FTD -30-1795, Quarterly Report of Progress, (Sep-
Nov 02) O&M, Areas 1395, 1495, 1595, 1795, 3805, 
and AAFES Station, FTD, NY
FTD -7, Quarterly Report for Oct - Dec 2002 
Phytoremediation Pilot Study at the OSL, FTD, NY
FTD -30-3805, Storm water Pollution Prevention Plan 
Areas 1895, 1995, and 3805, FTD, NY
FTD -30-3805, Environmental Protection Plan for 
Source Area Remediation Gasoline Alley Areas 3805 
and 1995, FTD, NY
2002 Basewide Groundwater, Surface Water, and 
Sediment Monitoring Gasoline Alley, FTD, NY (Volumes
 I, & II)
Quarterly Report of Progress (Dec. 2002 - Feb. 2003) 
O&M, Areas 1395, 1495, 1595, 1795, 3805, AAFES
FTD -7, Quarterly Report for Jan - Mar 2003 
Phytoremediation Pilot Study at the OSL, FTD, NY
Airfield Sanitary Landfill (ASL) Test Pit Investigation 
Letter Report of Findings (to identify northern edge of 
cap)
FTD -91, Final Corrective Measures Study Army Air 
Force Exchange Service Station Fort Drum, New York
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MP

MP

MP

EA

MP

MP

EA

EA

EA

EA

EA

EA

MP
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MP
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JUL-2002
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JAN-2003

JAN-2003
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APR-2003

APR-2003

APR-2003

APR-2003

MAY-2003

JUN-2003

JUN-2003
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2003

2004

Quarterly Report of Progress (Mar - May 2003) O&M 
Areas 1395, 1495, 1595, 1795, 3805 and AAFES
FTD -30-3805, Final Work Plan for Source Area 
Remediation Gasoline Alley, Areas 3805 and 1995 at 
FTD, NY
FTD -30-1595, Final Corrective Measures Study Area 
1595 Gasoline Alley, FTD, NY
FTD -91, Final Operations and Maintenance Manual 
Full-Scale Dual-Phase Extraction Pilot Study AAFES 
Station, FTD (w Appendix)
FTD -91, Final Installation and Startup Report for Full-
Scale Dual-Phase Extraction Pilot System AAFES, 
FTD, NY
FTD -7, Quarterly Report for April - June 2003 
Phytoremediation Pilot Study at the OSL, FTD, NY Data
Gap Study
Quarterly Report of Progress (Jun - Aug 2003), O&M, 
Areas 1395, 1495, 1595, 1795, 3805, AAFES
Final 2002 Basewide Groundwater, Surface Water, and 
Sediment Monitoring Report (Replacement Pages, disk)

Final Risk Assessments Fort Drum, NY (CD) (all risk 
assessed sites except NJANG and T-4002)
Quarterly Report of Progress (Sep - Nov 2003), O&M, 
Areas 1395, 1495, 1595, 1795, 3805, AAFES
FTD -30-1395, Post-Termination Monitoring Program 
Bioventing/AAS Treatment Systems Areas 1395/1495, 
FTD, NY
FTD -30-1495, Post-Termination Monitoring Program 
Bioventing/AAS Treatment Systems Areas 1395/1495, 
FTD, NY
FTD -30-3805, As-Built Construction Drawings Source
Area Remedial Systems, Gasoline Alley Areas 3805 
and 1995 (CD included)
FTD -30-1595, Final Chemical Oxidation Pilot Study 
Report Gasoline Alley Area 1595, FTD, NY
Quarterly Report of Progress (Dec. 2003 - Feb. 2004) 
O&M Areas 1395, 1495, 1595, 1795, 3805, AAFES
FTD -72, Final Addendum for NJANG Pond and T-
4002 to the Final Risk Assessment (4 reports + 1 CD)
FTD -76, Final Addendum for NJANG Pond and T-
4002 to the Final Risk Assessment (4 reports + 1 CD)
FTD-30-3805, Well Development Logs for Source 
Remediation Areas 3805/1995, FTD, NY + various 
submittals
2003 Basewide Groundwater and Surface Water 
Monitoring Report, FTD, NY (Volumes I & II)
FTD -30-1795, Final Corrective Measures Study Area 
1795 Gasoline Alley, FTD, NY
Quarterly Report of Progress (Mar - May 2004) O&M 
Areas 1395, 1495 1595, 1795 and AAFES, FTD, NY
FTD -30-3805, Final O&M Report for Source Area 
Remediation Gas Alley Area 3805 & 1995, FTD (Jan - 
Mar 2004)
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MP
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MP

MPF

CAPE

MP

EA

MP

MP

CAPE

MP

EA

EA

CAPE

JUL-2003
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2004

2005

FTD -7, Semiannual Progress Report Phytoremediation
Pilot Study (Jan - Jun 2004)
FTD -30-3805, Safety, Health, Emergency Response 
Plan Addendum for MPE/AAS System Operation Areas 
3805/1995
FTD -30-3805, O&M Manual for MPE System Fort 
Drum Area 3805-C, FTD, NY (CD included)
FTD -30-3805, O&M Manual for MPE System Fort 
Drum Area 3805-A & B, FTD, NY (CD included)
FTD -30-3805, Final O&M Report (Apr - Jun 2004) 
Multi-Phase Extraction and AAS Systems Areas 3805 
and 1995, FTD
Quarterly Report of Progress (June - Aug 2004) O&M 
Areas 1395, 1495, 1595, 1795, and AAFES, FTD, NY
FTD -30-3805, Final As-Built Drawings for Source 
Area Remedial System Gasoline Alley Areas 3805 and 
1995, FTD, NY
FTD -30-3805, O&M Manual for CAPE Environmental, 
FTD, NY (Global Technologies; Catalytic Oxidizer Unit)
FTD -30-3805, Final O&M Report (Jul - Sept 2004) 
Multi-Phase Extraction and AAS Systems Areas 3805 
and 1995, FTD
Final Groundwater Seep Sampling Monitoring Report 
Old Sanitary Landfill
Fort Drum 2003 Basewide Groundwater and Surface 
Water Monitoring report & disk (new cover for draft only)
Quarterly Report of Progress (Sep - Nov 2004) O&M 
Areas 1395, 1495, 1595, 1795, and AAFES Station

FTD -30-3805, O&M Manual for MPE System Fort 
Drum Area 1995, FTD, NY (System D); disk included
FTD -7, Statistical Analysis to Support the CMS: 
Gasoline Alley Areas 1895, 1995, & 3805 and OSL
FTD -30-3805, Statistical Analysis to Support the 
CMS: Gasoline Alley Areas 1895, 1995, & 3805 and 
OSL
FTD -7, Semiannual Progress Report Phytoremediation
Pilot Study (Jul - Dec 2004)
FTD -112, Investigation and Closure Report Training 
Site POL Contamination Near Range 17, FTD, NY
FTD -30-3805, O&M Report (Jan-Feb 2005) MPE and 
AAS Systems Areas 3805 and 1995, FTD, NY
FTD -30-1595, Storm water Pollution Prevention Plan 
Area 1595, Gasoline Alley, FTD, NY
Quarterly Report of Progress (Dec-Feb 2005) O&M 
Areas 1395, 1495, 1595, 1795, and AAFES, FTD, NY
FTD -30-1595, Finial Conceptual Design Plan Area 
1595, Gasoline Alley, FTD, NY
2004 Basewide Groundwater and Surface Water 
Monitoring, FTD, NY + CD
FTD-30-1595, Final Site Safety and Health Plan for 
Remedial Design & Remedial Action Gasoline Alley, 
Area 1595
FTD-30-1595, Final Work Plan for Remedial Design 
and Remedial Action Gasoline Alley Area 1595, FTD, 
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2005

2006

NY

FTD-30-1595, Final Contractor Quality Control Plan for
Remedial Design & Remedial Action Gasoline Alley, 
Area 1595
FTD-7, Semiannual Progress Report Phytoremediation 
Pilot Study (Jan - Jun 2005)
FTD -30-3805, O&M Manual for CAPE Environmental 
(Global Tech; Catalytic Oxidizer Unit; System D) - Area 
1995 - disk
FTD-91, Work Plan for Dual-Phase Extraction System 
Enhancements AAFES Station, FTD, NY + CD
FTD-89, Final Focused Technical Selection Area 1245 
FTD, NY
FTD-30-3805, Final Corrective Measures Study 
Gasoline Alley Areas 1895, 1995, & 3805, and Old 
Sanitary Landfill, FTD

FTD-30-1595, Well Drilling & Development Logs for 
Remedial Action & Remedial Design Area 1595, FTD, 
NY
FTD-30-1595, Operations and Maintenance Manual for
SVE & AAS Systems Fort Drum Area 1595, FTD, NY
2005 Basewide Groundwater and Surface Water 
Monitoring, FTD, NY + CD
FTD-30-1595, Final As-Built Drawings for Remedial 
Action and Remedial Design Gasoline Alley Area 1595, 
FTD, NY + CD
FTD-30-1595, Startup and First Quarterly O&M  
Report (Dec 2005 - Mar 2006) SVE and AAS Systems 
Area 1595, FTD + CD
FTD-7, Semiannual Progress Report Phytoremediation 
Pilot Study (Jul - Dec 2005) Old Sanitary Landfill, FTD, 
NY
Quarterly Reports of Progress (Mar 2005 - Feb 2006) 
O&M Areas 1395, 1495, 1595, 1795, 3805 and AAFES
Quarterly Reports of Progress (Mar 2005 - Feb 2006) 
O&M Areas 1395, 1495, 1595, 1795, 3805 and AAFES
FTD-30-1795, Final Work Plan for Conceptual 
Remedial Design Area 1795, Gasoline Alley, FTD, NY +
CD
FTD-30-1295, Data Report Area 1295 Direct-push 
Sampling (October 21, 2005) + CD
FTD-30-1295, Final Focused Technical Selection Area
1295 FTD, NY + CD
Final Community Relations Plan for the Fort Drum 
Installation Restoration Program, FTD, NY+ 2 CDs
FTD-030D, Second Quarterly O&M Report (Apr - Jun 
2006) SVE and AAS Systems Area 1595, FTD, NY 
(CD)
FTD-007, Semiannual Progress Report for the 
Phytoremediation Pilot Study (Jan-Jun 2006) Old 
Sanitary Landfill
FTD-030A, Final In situ Chemical Oxidation Pilot Study 
Work Plan Gasoline Alley Area 1295 FTD, NY
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2007

2008

FTD-007, Final Phytoremediation Pilot Study Work 
Plan Old Sanitary Landfill, FTD, NY (CD)
2006 Basewide Groundwater and Surface Water 
Monitoring, FTD, NY (CD)
FTD-007, Final Conceptual Design Work Plan Old 
Sanitary Landfill Cap Improvements, FTD, NY (CD)
FTD-007, Semiannual Progress Report for the 
Phytoremediation Pilot Study (Jul-Dec 2006) Old 
Sanitary Landfill (CD)
FTD-030E - Final Accident Prevention Plan Source 
Area Remediation Project Plans for SVE, AAS, WWII 
Area 1795
FTD-030E - Final Stormwater Pollution Prevention 
Plan for Source Area Remediation Gasoline Alley Area 
1795
Quarterly Reports of Progress (Mar 2006 - Feb 2007) 
O&M Areas 1395, 1495, 1595, 1795, 3805 and AAFES 
FTD-030E - Pre-Design Investigation Work Plan for 
WWII Landfill Gasoline Alley Area 1795
FTD-030F - Final Addendum Source Area 
Remediation Gasoline Alley Area 3805C
FTD-030E - Final Work Plan Source Area Remediation
SVE, AAS and WWII Landfill Limited Excavation Area 
1795
FTD-007 - Semiannual Progress Report for 
Phytoremediation Pilot Study (Jan - June 2007) Old 
Sanitary Landfill
Installation Restoration Program Basewide Monitoring 
Work Plan
FTD-030D - Draft Conceptual Work Plan for Area 1595
Creek Conceptual Remedial Design& Remedial Action, 
1595

FTD-030F - As-Built Construction Drawings for Source
Area Remediation Gasoline Alley Area 3805C Well Line
Extension
FTD-088 and FTD-076 - Areas T-4002 and T-4006 
Site Closure Report
FTD-030A - Draft In situ Chemical Oxidation Pilot 
Study Report Gasoline Alley Area 1295
2007 Basewide Groundwater and Surface Water 
Monitoring
FTD-007 - Phytoremediation Pilot Study 2007 Annual 
Progress Report Old Sanitary Landfill
FTD-007 - Final Work Plan for Old Sanitary Landfill 
Cap Improvements, Cell 2
Quarterly Report of Progress (Mar 2007 Apr 2008) O&M
Areas 1395, 1495, 1595, 1795, 3805 and AAFES
FTD-076 and FTD-088 - Areas T-4002 and T-4006 
Site Closure Report
FTD-030A - Final In situ Chemical Oxidation Pilot 
Study Report Gasoline Alley Area 1295
FTD-030E - Startup and First Quarterly O&M Report 
(Dec 2007 - Mar 2008) SVE and AAS Systems Area 
1795
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2008

2009

2010

2011

FTD-030E - Second Quarterly O&M Report (Apr - Jun 
2008) SVE and AAS Systems Area 1795
FTD-030E Construction Drawings MPE/SVE/AAS 
Remedial System Area 1795, Gasoline Alley
Quarterly Report of Progress (May-Jun 2008) O&M 
Areas 1395, 1494, 1595, 1795, 3805, and AAFES
Fall 2008 Base-wide Monitoring Work Plan Addendum 
Gasoline alley and AAFES Station Bldg 2140

2008 Annual Basewide Groundwater and Surface 
Water Monitoring Report
FTD-030A - Final Membrane Interface Probe 
Investigation Work Plan Gasoline Alley Area 1295
FTD-030D - Final Membrane Interface Probe 
Investigation Work Plan Gasoline Alley Area 1595
FTD-091 - Fort Drum AAFES Service Station Work 
Plan for Remedial System Modifications
Quarterly Report of Progress (Nov-Jan 2009) O&M 
Areas 1395, 1495, 1595, 1795,1995, 3805, AAFES 
Service Station
Draft Remedial System Optimization Report Fort Drum 
Groundwater Remediation Systems
Draft Membrane Interface Probe Investigation Report 
AAFES Building P-2140
Draft Membrane Interface Probe Investigation Report 
Gasoline Alley Area 1595
Draft Membrane Interface Probe Investigation Report 
Gasoline Alley Area 1295
Quarterly Report of Progress (Aug-Oct 2009) O&M 
Areas 1395, 1495, 1595, 1795, 3805 and AAFES 
Service Station

Draft Post-Closure Monitoring and Maintenance 
Operations Manual Old Sanitary Landfill
Draft 2009 Annual Basewide Monitoring Report

Draft Final Project Evaluation Report for Area 1495

Draft Final Project Evaluation Report for Area 1395

Draft Final Project Evaluation Report for Area 1245

Draft Final Project Evaluation Report for Building T-91

Revised Quarterly Report of Progress (Aug-Oct) O&M 
Remediation Systems Gasoline Alley and AAFES
Quarterly Report of Progress (August - October 2010) 
Operations and Maintenance Remediation Systems for 
Gasoline Alley and Army Air Force Exchange Service 
Station Fort Drum, New York

2010 Draft Annual Basewide Monitoring Report

Draft Membrane Interface Probe Investigation Work 
Plan Gasoline Alley Areas 1795 and 3805

Cape

Cape
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Plexus

Plexus

Plexus

Plexus

Plexus

Plexus

Plexus

Plexus

Plexus

Plexus

Plexus

Plexus

Plexus

Plexus

Plexus

Plexus

Plexus

Plexus 

Plexus

Plexus

SEP-2008

SEP-2008

SEP-2008

OCT-2008

JAN-2009

MAR-2009

MAR-2009

MAR-2009

MAY-2009

MAY-2009

MAY-2009

MAY-2009

MAY-2009

NOV-2009

JAN-2010

FEB-2010

DEC-2010

DEC-2010

DEC-2010

DEC-2010

DEC-2010

DEC-2010

MAR-2011

MAR-2011

 Previous StudiesIRP

Title Author Date



Final without Signatures FORT DRUM Installation Action Plan - 55

2011

2012

Final Source Area Investigation Work Plan Addendum 
for the Fort Drum PCE Remedial Investigation for 
Solvent Contaminants
Draft Final Periodic Review Report for Area 1495

Draft Final Periodic Review Report for Area 1395

Draft Final Periodic Review Report for Area 1245

Draft Final Periodic Review Report for Building T-91

Draft Periodic Review Report for Area 1595

Draft Extraction Well Modification Work Plan Gasoline 
Alley Area3805
Draft Pilot Test Results For Nutrient Application at 
Building T-91 and Areas 1595, 1245, 1395 and 1495
FINAL Data Evaluation Report for the Remedial 
Investigation Nash Boulevard Water Tower
Quarterly Report of Progress (August 2011 - October 
2011) Operations and Maintenance Remediation 
Systems for Gasoline Alley and Army Air Force 
Exchange Service Station Fort Drum, New York

Quarterly Report of Progress (November 2011 - 
January 2012) Operations and Maintenance 
Remediation Systems for Gasoline Alley and Army Air 
Force Exchange Service Station Fort Drum, New York
Final Report Bench Scale Testing of Remedial 
Alternatives, Fort Drum PCE Remedial Investigation for 
Solvent Contaminants, Fort Drum, New York
Area 3805 Gasoline Alley System Modification 
Summary, Fort Drum, New York
2011 Draft Annual Basewide Monitoring Report at Fort 
Drum, New York
Final Site Monitoring and Management Plan for Building
T-91
Final Site Monitoring and Management Plan for Area 
1245
Final Site Monitoring and Management Plan for Area 
1395
Final Monitoring and Management Plan for Area 1495

Draft Remedial Investigation Report For Chlorinated 
Solvent Contaminants at Fort Drum, New York
Quarterly Report of Progress (February 2012 - April 
2012) Operations and Maintenance Remediation 
Systems for Gasoline Alley and Army Air Force 
Exchange Service Station Fort Drum, New York
Quarterly Report of Progress (May 2012 - July 2012) 
Operations and Maintenance Remediation Systems for 
Gasoline Alley and Army Air Force Exchange Service 
Station Fort Drum, New York
Draft Work Plan Pilot Testing of Permanganate 
Injection, Fort Drum PCE Remedial Investigation for 
Solvent Contaminants, Fort Drum, New York
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2012

2013

2014

Draft Work Plan Limited Subsurface Investigation to 
Define Waste Limits/Landfill Liner Revised Conceptual 
Running Track - Airfield Sanitary Landfill, Fort Drum, 
New York
Draft Bioaugmentation Pilot Study Remedial Action 
Work Plan Area 1795, Fort Drum, New York
Draft Bioaugmentation Pilot Study Remedial Action 
Work Plan Area 1595, Fort Drum, New York
Draft Bioaugmentation Pilot Study Remedial Action 
Work Plan Area 3805, Fort Drum, New York

Updated Finding Limited Subsurface Investigation to 
Define Waste Limits/Landfill Liner Revised Conceptual 
Running Track - Airfield Sanitary Landfill, Fort Drum, 
New York  Letter Report
Quarterly Report of Progress (February 2013-April 
2013) Operations and Maintenance Remediation 
Systems for Gasoline Alley and Army Air Force 
Exchange Service Station, Fort Drum, New York
Draft Final Bioaugmentation Pilot Study Remedial 
Action Work Plan, AAFES Station Site, Building P-
2140, Fort Drum, New York
Draft Bioaugmentation Pilot Study Remedial Action 
Work Plan, Area 1295, Fort Drum, New York
Quarterly Report of Progress (May 2013-July 2013) 
Operations and Maintenance Remediation Systems for 
Gasoline Alley and Army Air Force Exchange Service 
Station, Fort Drum, New York
Draft Final Bioaugmentation Pilot Study Results 
Memorandum for Area 1595, 1795, and 3805, Fort 
Drum, New York
Quarterly Report of Progress  (August 2013-October 
2013) Operations and Maintenance Remediation 
Systems for Gasoline Alley and Army Air Force 
Exchange Service Station, Fort Drum, New York

Draft Bioaugmentation Pilot Study RAWP Addendum for
Area 1295, Fort Drum, New York
Draft 2013 Annual Basewide Monitoring Report at Fort 
Drum, New York
Final Remedial Action Completion Report For Lead 
Contaminated Soil Removal at the Nash Boulevard 
Water Tower Site at Fort Drum, New York
Progress Report (November 2013-March 2014 2013) 
Operations and Maintenance Remediation Systems for 
Gasoline Alley and Army Air Force Exchange Service 
Station, Fort Drum, New York
Final General Maintenance Completion Report of the 
Pipe Slope Drain Repair Old Sanitary Landfill, Fort 
Drum, NY
Groundwater Sampling Report Gasoline Alley Area 
1700
Draft 2014 Annual Basewide Monitoring Report at Fort 
Drum, NY

H2H Associates

Plexus Scientific 
Corporation
Plexus Scientific 
Corporation
Plexus Scientific 
Corporation

H2H Associates

Plexus Scientific 
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2014

2015

2016

Progress Report (April-September 2014, O&M 
Remediation Systems for Gasoline Alley and AAFES 
Station, Fort Drum, NY

Final Extended Bioaugmentation Pilot Study Completion
Report at Fort Drum, NY
Work Plan Fort Drum Installation Restoration Program 
& Appendix A - QUAPP
Semi-Annual Progress Report Installation Restoration 
Program Oct 2014 through Jun 2015
Area 1595 Remedial Construction Completion Report - 
2 Vols
Area 1795 Remedial Construction Completion Report - 
2 Vols
Demolition Completion Report Areas Areas 1395 and 
1495 Remedial Systems

Fort Drum IRP 1795 Construction Completion Report 
Addendum Activation of Air Sparging Systems at Area 
1795
Fort Drum Installation Restoration Program 2015 
Annual Basewide Monitoring Report

Plexus

Plexus

PIKA-MP

PIKA-MP

PIKA-MP

PIKA-MP
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PIKA-MP

PIKA-MP
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FORT DRUM

Installation Restoration Program

Site Descriptions
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Site ID: FTD-007
Site Name: OLD SANITARY LANDFILL

CLEANUP/EXIT STRATEGY
Annual groundwater and surface water monitoring will be conducted, cap and phytoremediation system maintenance and five-
year reviews. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

198010........
198110........
198602........
200606........
198506........
200703........
200710........

198107
198509
200609
200709
199909
200709
204512

RIP Date: N/A

RC Date: 200709

The OSL is located along Route 26. The landfill covers about 50 acres and was operated from 1940 to 1973. It consists of two 
cells (which may extend to a depth of 40 feet) divided by a ravine. Debris is believed to have been dumped in low spots of the 
ravine area. The cells have a synthetic cap, soil, and vegetative cover. Leachate, primarily BTEX, seeps out at points along the 
lower portions of the side slopes into a stream leading off-post at both landfill cells. The plume reconnaissance performed at 
Gasoline Alley (FTD-030) indicates that area 3805 is contributing to the contamination found at the landfill. Stream monitoring 
results show that the contamination is primarily limited to the stream bed adjacent to the cells.  

In fiscal year (FY) 96 a landfill fence was installed and the vents were upgraded. In FY97 an IRA was conducted to remove debris 
and drums from the site and stabilize slopes. Slope stabilization and erosion control were completed in FY99. The risk 
assessment was completed in FY00. In FY01, a pilot phytoremediation project was installed and was successful in addressing 
contaminants. The groundwater plume appears stable. Limited cap repairs were completed in FY02 and FY03. Additional seep 
sampling was performed in summer FY04.  

A corrective measures study (CMS) which included Gasoline Alley Area 3805 was completed in FY05 and approved by the 
NYSDEC in April 2006.   

In 2007 a full-scale phytoremediation system was installed on the northern slope of OSL Cell 2 and around the unnamed creek 
between Cell 1 and Cell 2 to attenuate seep contaminants, primarily from 3805 (FTD-0030F). In 2007 cap improvements to the 
OSL Cell 2, including additional fill, new geomembrane, cover, top soil, and establishment of a minimum four percent slope were 
initiated and were completed in 2008. 

In 2012, erosion on the north perimeter was repaired and pipe slope drains augmented to prevent further erosion.

On Feb. 12, 2014 FTD received an Order on Consent and Administrative Action identifying the OSL ongoing measures as in situ 
remediation by phytoremediation of the seeps, landfill cap enhancements by maintenance, performance monitoring, and long-
term operation and maintenance (Appendix B pages 51-52).

In 2015, a pipe slope drain failure was discovered and repaired.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FTD-008
Site Name: AIRFIELD SANITARY LANDFILL

CLEANUP/EXIT STRATEGY
Landfill cover inspection and maintenance will be conducted annually and groundwater monitoring will be conducted every five 
years.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198010........
198606........
198402........
198909........
198910........
199910........

198107
198707
198708
199003
199909
204512

RIP Date: N/A

RC Date: 199909

The Airfield Sanitary Landfill (ASL), formerly named Existing Landfill, is located near Wheeler Sack Army Airfield and covers 
approximately 37 acres. Reports indicate that paint wastes, pesticide containers, and POLs saturated wastes were disposed of 
here between 1973 and 1987. It was capped in 1988 with a polyvinylchloride cover, soil, and vegetation. The landfill is unlined.  

In 1994 monitoring wells required by the NYSDEC were installed and quarterly monitoring was initiated. The four quarter 
monitoring program completed in 1995 indicated no significant impact to the environment.   

A draft closure plan was developed in 1991 which recommended upgrading some of the gas vents, adding cover material, and 
improving drainage. A revised closure plan for the landfill was submitted in October 1995 and finalized in June 1997. A post 
closure operations and maintenance plan was finalized in September 1997. Cover improvements were completed in FY99. A 
trend analysis, finalized in 2001, revealed no significant problems. Cover repairs were completed in FY09.  

On Feb. 12, 2014 FTD received an Order on Consent and Administrative Action identifying the ASL ongoing measures as landfill 
maintenance and monitoring (Appendix B pages 36-37).

In summer/fall of 2014 a running track was completed around a newly defined perimeter of the ASL.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: FTD-028
Site Name: FIRE FIGHTER TRAINING AREA

CLEANUP/EXIT STRATEGY
No further action.

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198606........
198606........
199001........

198707
198707
201708

RIP Date: N/A

RC Date: 201708

The site is located south of Wheeler Sack Airfield. It consisted of a lined basin and pit that was used from 1981 to 1987.

On Feb. 12, 2014 FTD received an Order on Consent and Administrative Action referencing no further action(Appendix B page 
41).

RRSE: NOT EVALUATED

Regulatory Driver: RCRA
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Site ID: FTD-030A
Site Name: GASOLINE ALLEY - AREA 1295

CLEANUP/EXIT STRATEGY
Optimization and site closure (including well and system removal) and groundwater monitoring will be conducted. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

198010........
198010........
199005........
200606........
200606........
200706........
201610........

198107
198107
200604
200612
200706
201609
202004

RIP Date: 200706

RC Date: 201610

Gasoline Alley, located in the cantonment area of FTD, is two miles long, and consisted of diesel, leaded, and unleaded fuel 
dispensing stations at nine separate areas: 1195, 1295, 1395, 1495, 1595, 1795, 1895, 1995 and 3805. Each area housed several
large USTs (each typically 25,000 gallons) and associated piping. The major portion of the contamination is the result of pipes and
USTs that leaked.   

In 1994, 22 USTs were removed and about 6,000 cubic yards of soil were thermally treated and disposed of off-site. In 1995 all 
remaining components (pipelines, vaults, valve boxes and dispensing islands) associated with the 22 USTs were removed.  

At Area 1295 gasoline and diesel fuel leakage has contaminated soil that is acting as a continued source for groundwater 
contamination. A pilot system (excavation and oxygen releasing compound [ORC]) was completed in FY00. The ORC was 
determined to be ineffective. 

In FY06 a focused technical selection (FTS) study was completed and approved by the NYSDEC. The FTS recommended in situ 
chemical oxidation (ISCO) and MNA. Four rounds of ISCO injections were completed in 2006 and 2007 and were determined to 
be only partially effective. Further attempts at ISCO were conducted in 2009 and 2010.
 
On Feb. 12, 2014 FTD received an Order on Consent and Administrative Action referencing continuing investigation/operation of 
Interim Corrective Measures for Area 1295(Appendix B pages 43-44).

Bio remediation efforts through nutrient enhancement and injection of oxygenated water were attempted from 2011 through 2014. 

In 2015, new wells were installed targeting the residual dissolved phase and air sparging begun.  The air sparge system was 
turned off for observation of rebound in February 2016. 

RRSE: MEDIUM

Regulatory Driver: RCRA



Final without Signatures FORT DRUM Installation Action Plan - 63

Site ID: FTD-030D
Site Name: GASOLINE ALLEY - AREA 1595

CLEANUP/EXIT STRATEGY
Sampling of groundwater (eight wells) in FY17-19. Closure is expected in 2019, including well abandonment, system 
decommissioning, and site closeout documentation. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

198010........
198010........
199005........
200405........
199310........
200506........
200606........
201610........

198107
198107
200505
200509
199509
200606
201609
202004

RIP Date: 200606

RC Date: 201609

In 1975, a hole was discovered in a large UST used to fuel Army vehicles at area 1595. The tank was subsequently replaced. 
Contamination was discovered in a small pond and stream downgradient reaching about 300 feet downstream.   

A preliminary assessment was performed and an auto-skimmer was installed at the pond in 1990 and operated until 1994. A site 
inspection (SI) found free-product in wells. A free-product recovery and contaminated water treatment facility was installed in 
February 1992. Upgrades to the treatment facility were completed in FY95 and FY97. During FY97, contaminated soil was 
excavated from the pond and two weirs were constructed for flow measurements.  

In FY99 additional recovery wells were installed, subsurface lines were replaced, and the treatment system was enhanced.  

In FY00 the pump-and-treat system was upgraded (air stripper), a system evaluation was completed, and the groundwater model
was updated. A chemical oxidation pilot study in FY02 indicated that this technology would not be effective.

In 2004 a decision document (DD) was signed.  

In April 2004 the final CMS was submitted and approved by the NYSDEC. An SVE/AAS was designed and constructed in FY05 to 
replace the pump-and-treat system, and is currently operational.

On Feb. 12, 2014 FTD received an Order on Consent and Administrative Action referencing corrective measures for Area 1595 as
in situ remediation of subsurface soils and ex situ treatment of collected soil vapor, in situ remediation of groundwater, remediation
of sediments in 1595 creek, performance monitoring, and long term operation and maintenance(Appendix B pages 47-48). 

Bio remediation efforts through nutrient enhancement and injection of oxygenated water were attempted from 2011 through 2014. 

In 2015, air sparging and bioventing systems were started up and continue to run.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FTD-030E
Site Name: GASOLINE ALLEY - AREA 1795/WWII LANDFILL

CLEANUP/EXIT STRATEGY
Sampling of groundwater (eight wells) FY17-19. Closure is expected in 2019, including well abandonment, system 
decommissioning, and site closeout documentation.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

198010........
198010........
199005........
200505........
200605........
200709........
201610........

198107
198107
200409
200708
200709
201609
202004

RIP Date: 200709

RC Date: 201609

Area 1795 was a fuel dispensing area that released POL contamination. In addition, the WWII Landfill [formerly FTD-078, 
environmental program requirements (EPR) FTDR-029] is a surface dump within area 1795. The landfill, which was discovered in
1989, is approximately 6.5 acres and is heavily wooded. Debris is visible on the surface. The plume reconnaissance performed on
Gasoline Alley in 1994 linked the two sites together. Sampling of debris indicated limited polychlorinated biphenyl (PCB) 
contamination.  

At area 1795, a pump-and-treat pilot system was operated from FY96 to FY98 for groundwater depression and separate phase 
product recovery. This system was discontinued due to limited thickness of the free-product layer. A pilot AAS was tested in FY98
and indicated that this technology would be appropriate as part of a final remedy. A pilot bioslurping system (free-product 
recovery enhancement) was operated from FY98 to FY00. This system was discontinued due to the high water table.  

A final CMS, submitted and approved in June 2004, recommended SVE/AAS treatment systems and limited excavation of the 
WWII landfill. The design was funded in FY05 and construction of the remedial system was funded in FY06.

Construction of the SVE/AAS systems was completed in 2007 and the systems are currently operational.

On Feb. 12, 2014 FTD received an Order on Consent and Administrative Action referencing corrective measures for Area 1795 as
in situ remediation of subsurface soils and ex situ treatment of collected soil vapor, in situ remediation of groundwater, 
performance monitoring, and long term operation and maintenance(Appendix B pages 48-49). 

Bio remediation efforts through nutrient enhancement and injection of oxygenated water were attempted from 2011 through 2014. 

In summer 2015, bioventing began and in fall 2015 additional wells were added and air sparging began.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FTD-030F
Site Name: GASOLINE ALLEY - AREA 3805

                                                                                                                                                                                  

CLEANUP/EXIT STRATEGY
Operation of the MPE and AAS systems will continue at the source area and bio augmentation injections are anticipated in FY16 
followed by sampling of groundwater (eight wells) FY17-19. Closure is expected in 2019, including well abandonment, system 
decommissioning, and site closeout documentation. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

198010........
198010........
199005........
200106........
200209........
200410........
201610........

198107
198107
200604
200609
200709
201609
202004

RIP Date: 200709

RC Date: 201609

Area 3805 includes three former fuel storage and dispensing areas (1895, 1995, 3805) whose plumes have commingled. 
Impacted soil is approximately 850,000 cubic feet. The free-product plume is approximately 450,000 square feet. The dissolved 
plume extends approximately 1,100 feet and exceeds 400 feet in width. The plume extends under OSL (FTD-007) prior to 
discharge to the OSL creek. Since 1995, approximately 30,000 gallons of free-product have been removed. An updated 
groundwater model was completed in September 2000.   
 
A combined CMS for area 3805 and OSL was funded in FY00 and an FTS for the source area was completed in 2001. A MPE 
system was recommended for the source area. The RD for the source area was completed in 2002 and construction of an MPE 
and an AAS system was completed in FY04.    
 
In FY05 a combined CMS for areas 3805/OSL was completed and was approved by the NYSDEC in April 2006. A supplemental 
sparging line was completed in 2007 and is currently operational.  

This site is comingled with site CCFD-030G because of a source upgradient of the former USTs. NYSDEC and FTD are 
managing the contaminants as two separate problems.

On Feb. 12, 2014 FTD received an Order on Consent and Administrative Action referencing corrective measures for Building P-
2140 as in situ remediation of subsurface soils and ex situ treatment of collected soil vapor, in situ remediation of groundwater, 
removal of light non-aqueous phase liquid (LNAPL), performance monitoring, and long-term operation and maintenance 
(Appendix B pages 49-50).

Bioremediation efforts through nutrient enhancement and injection of oxygenated water were attempted from 2011 through 2014.

In summer 2015, air sparging, SVE, and bioventing began. A pilot study of a thermal in situ remediation system was installed.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FTD-091
Site Name: BLDG P-2140 USTS

CLEANUP/EXIT STRATEGY
Bio augmentation injections are anticipated in FY16 followed by sampling of groundwater (eight wells) FY17-19. Closure is 
expected in 2019, including well abandonment, system decommissioning, and site closeout documentation. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............
CMI(O)............
LTM.................

199403........
199403........
199403........
199506........
200109........
200201........
201610........

199409
199409
200109
200112
200112
201609
202004

RIP Date: 200201

RC Date: 201609

Building P-2140 is an active AAFES gas station. In 1993 five fuel storage USTs were removed and three USTs were installed as 
replacements in a different area of the site. Contamination from prior activities was observed during excavation.

An SI completed in 1994 showed the dissolved portion of the plume migrating toward the Installation boundary. An RA for free- 
product recovery and groundwater treatment was initiated in FY95. Approximately 1,400 gallons of free-product have been 
recovered. This system has since been replaced by a dual phase extraction (DPE) system in the source area.

In FY99 and FY00 the plume was further delineated and additional wells were installed. An air sparge (with ozone) pilot system 
was installed in January 2001. Sampling at the boundary detected BTEX and methyl tertiary-butyl ether contamination. Currently, 
two air sparging lines are installed in downgradient sections of the plume to address dissolved phase contamination. The system 
is operating effectively.

In January 2002 the full scale DPE pilot was installed to address separate phase contamination in the source area. The CMS was 
completed and approved by the NYSDEC April 2004.
In FY05 an AAS with ozone was added in the source area to augment the DPE. The DPE and AAS systems are currently 
operational. The downgradient AAS with ozone system was shut down in March 2009 with concurrence of NYSDEC. In 2009 AAS
ozone technology has been applied in the source area.

On Feb. 12, 2014 FTD received an Order on Consent and Administrative Action referencing corrective measures for Building P- 
2140 as in situ remediation of subsurface soils and ex situ treatment of collected soil vapor, in situ remediation of groundwater, 
removal of LNAPL, performance monitoring, and long term operation and maintenance (Appendix B page 49-50).

Bio remediation efforts through nutrient enhancement and injection of oxygenated water were attempted from 2011 through 2014. 
In 2015, wells were installed and air sparging and SVE systems started up.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FTD-114
Site Name: Leak of propylene glycol

CLEANUP/EXIT STRATEGY
An RI/FS is underway.

SITE DESCRIPTION

STATUS
Phases           Start            End   
PA...................
SI.....................
RI/FS...............

201501........
201501........
201512........

201509
201509
201911

RIP Date: N/A

RC Date: 201911

The geothermal heating, ventilating, and air conditioning (HVAC) system located west of Building 775 was identified by the facility 
as having leaked Propylene Glycol. In the fall of 2015 a preliminary investigation was performed to determine whether the 
chemical had reached the groundwater and if so at what concentration. The preliminary investigation identified a concentration of 
propylene glycol in groundwater, immediately downgradient of the spill location, of 1,800 milligram per liter (mg/L), in exceedance 
of NYSDEC limit for propylene glycol in groundwater of 1 mg/L (1,000 micrograms per liter ).

In the winter of 2016, three additional geothermal wells and their associated loops were also identified as having the potential for 
propylene glycol release. Wells at Buildings 770, 20368, & 20332 have been scheduled to be abandoned as a part of a proactive 
effort to ensure no further releases would occur.

RRSE: NOT EVALUATED

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
FTD-001

FTD-002

FTD-003

FTD-004

FTD-005

FTD-006

FTD-009

FTD-010

FTD-011

FTD-012

FTD-013

FTD-014

FTD-020

FTD-022

FTD-024

FTD-025

FTD-027

FTD-030B

FTD-030C

FTD-031

FTD-032

FTD-033

FTD-072

FTD-073

FTD-074

FTD-075

FTD-076

FTD-077

FTD-079

FTD-081

FTD-082

FTD-083

FTD-085

FTD-086

FTD-087

FTD-088

FTD-089

HAZARDOUS WASTE STORAGE BLDG T-4819

DEFOLIENT TEST SITE

SEWAGE TREATMENT PLANT

NEW WASHRACK FACILITY

GARBAGE CAN WASHOUT FACILITY

WASHRACK HOLDING PONDS

FIELD DUMPS (SWMU FTD-09,15,16,17,19)

LANDFILL (OPER 1978-80)

LANDFILL (1950 LOCATION UNKNOWN)

ABANDONED LANDFILL NEAR DEFERIET

LANDFILL NEAR CARTHAGE CITY

CLOSED LANDFILL (NEAR FTD-013)

LANDFILL NEAR SOMERVILLE

EOD DISPOSAL SITE, BURN PITS (RANGE 17)

U.S. AIR FORCE EOD SITE (RANGE 35)

OLD HOSFORD SWIMMING POOL

POL SLUDGE BURIAL PIT

GASOLINE ALLEY - AREA 1395

GASOLINE ALLEY - AREA 1495

BUILDING T-91

POL STORAGE UST (2) BLDG T-93

WASTE POL STORAGE UST BLDG T-198

NEW JERSEY ANG POND

NYANG MAINTENANCE SHOP

DOL BATTERY SHOP BLDG P-44

DOL MAINTENANCE SHOP

PESTICIDE/HERBICIDE STORAGE BLDG T-4002

HAZARDOUS WASTE STORAGE SITE BLDG S-2005

INFECTIOUS WASTE INCINERATOR

SPRAY BOOTH BLDG T-197

DRMO OFFICE (YARD)

PAINT DUMP

OLD POL DRYING BEDS

OLD POL STORAGE YARD

SAGE COMPLEX USTS

BLDG T-4006 UST

BLDG 1245 UST

198707

198608

199410

198707

198707

198707

198707

198707

198707

199705

198707

198707

198707

200306

200306

199509

198707

201310

201310

201310

198107

198107

200309

198707

199709

198707

199909

199310

198707

199303

198707

199306

199705

199303

199707

200709

201310

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

NFA letter dated Nov 1997

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTD-090

FTD-092

FTD-093

FTD-094

FTD-110

FTD-111

FTD-112

FTD-113

PBA@FortDru
m

BLDG T-2180 UST

BLDG T-2195 UST

SAGE COMPLEX STORM SEWER OUTFALL

FORMER PESTICIDE STORAGE BLDG S2517

AIRFIELD WATER TOWER

T-2161 WATER TOWER

TRAINING SITE POL CONTAM. NEAR RANGE 17

HAZARDOUS WASTE STORAGE BLDG 11144

PBA at Fort Drum

199409

199506

199711

199707

201309

201308

200409

199612

201412

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

NFA letter dated Nov  1997

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Consent Order dated February 12, 2014

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198010

1981

1985

1986

1987

1990

1991

1992

CS

PA
RFA

CS

RFI/CMS

CS

SI
RFA

RFI/CMS

DES
RFI/CMS

DES

CS

(FTD-002 - DEFOLIENT TEST SITE, FTD-003 - SEWAGE TREATMENT PLANT, FTD-030A - GASOLINE 
ALLEY - AREA 1295, FTD-030B - GASOLINE ALLEY - AREA 1395, FTD-030C - GASOLINE ALLEY - AREA 
1495, FTD-030D - GASOLINE ALLEY - AREA 1595, FTD-030E - GASOLINE ALLEY - AREA 1795/WWII 
LANDFILL, FTD-030F - GASOLINE ALLEY - AREA 3805, FTD-031 - BUILDING T-91, FTD-032 - POL 
STORAGE UST (2) BLDG T-93, FTD-033 - WASTE POL STORAGE UST BLDG T-198)
(FTD-022 - EOD DISPOSAL SITE, BURN PITS (RANGE 17))
(FTD-002 - DEFOLIENT TEST SITE, FTD-003 - SEWAGE TREATMENT PLANT, FTD-004 - NEW 
WASHRACK FACILITY, FTD-005 - GARBAGE CAN WASHOUT FACILITY, FTD-006 - WASHRACK HOLDING
PONDS, FTD-007 - OLD SANITARY LANDFILL, FTD-008 - AIRFIELD SANITARY LANDFILL, FTD-009 - 
FIELD DUMPS (SWMU FTD-09,15,16,17,19), FTD-010 - LANDFILL (OPER 1978-80), FTD-011 - LANDFILL 
(1950 LOCATION UNKNOWN), FTD-013 - LANDFILL NEAR CARTHAGE CITY, FTD-014 - CLOSED 
LANDFILL (NEAR FTD-013), FTD-020 - LANDFILL NEAR SOMERVILLE, FTD-024 - U.S. AIR FORCE EOD 
SITE (RANGE 35), FTD-025 - OLD HOSFORD SWIMMING POOL, FTD-027 - POL SLUDGE BURIAL PIT, 
FTD-030A - GASOLINE ALLEY - AREA 1295, FTD-030B - GASOLINE ALLEY - AREA 1395, FTD-030C - 
GASOLINE ALLEY - AREA 1495, FTD-030D - GASOLINE ALLEY - AREA 1595, FTD-030E - GASOLINE 
ALLEY - AREA 1795/WWII LANDFILL, FTD-030F - GASOLINE ALLEY - AREA 3805, FTD-031 - BUILDING 
T-91, FTD-032 - POL STORAGE UST (2) BLDG T-93, FTD-033 - WASTE POL STORAGE UST BLDG T-198,
PBA@FortDrum - PBA at Fort Drum)

(FTD-007 - OLD SANITARY LANDFILL)

(FTD-002 - DEFOLIENT TEST SITE)

(FTD-001 - HAZARDOUS WASTE STORAGE BLDG T-4819, FTD-004 - NEW WASHRACK FACILITY, FTD-
005 - GARBAGE CAN WASHOUT FACILITY, FTD-006 - WASHRACK HOLDING PONDS, FTD-008 - 
AIRFIELD SANITARY LANDFILL, FTD-009 - FIELD DUMPS (SWMU FTD-09,15,16,17,19), FTD-010 - 
LANDFILL (OPER 1978-80), FTD-011 - LANDFILL (1950 LOCATION UNKNOWN), FTD-013 - LANDFILL 
NEAR CARTHAGE CITY, FTD-014 - CLOSED LANDFILL (NEAR FTD-013), FTD-020 - LANDFILL NEAR 
SOMERVILLE, FTD-024 - U.S. AIR FORCE EOD SITE (RANGE 35), FTD-025 - OLD HOSFORD SWIMMING 
POOL, FTD-027 - POL SLUDGE BURIAL PIT, FTD-028 - FIRE FIGHTER TRAINING AREA, FTD-072 - NEW 
JERSEY ANG POND, FTD-073 - NYANG MAINTENANCE SHOP, FTD-075 - DOL MAINTENANCE SHOP, 
FTD-076 - PESTICIDE/HERBICIDE STORAGE BLDG T-4002, FTD-077 - HAZARDOUS WASTE STORAGE 
SITE BLDG S-2005, FTD-079 - INFECTIOUS WASTE INCINERATOR, FTD-081 - SPRAY BOOTH BLDG T-
197, FTD-082 - DRMO OFFICE (YARD), FTD-083 - PAINT DUMP)
(FTD-022 - EOD DISPOSAL SITE, BURN PITS (RANGE 17))
(FTD-001 - HAZARDOUS WASTE STORAGE BLDG T-4819, FTD-028 - FIRE FIGHTER TRAINING AREA, 
FTD-072 - NEW JERSEY ANG POND, FTD-073 - NYANG MAINTENANCE SHOP, FTD-074 - DOL 
BATTERY SHOP BLDG P-44, FTD-075 - DOL MAINTENANCE SHOP, FTD-076 - PESTICIDE/HERBICIDE 
STORAGE BLDG T-4002, FTD-077 - HAZARDOUS WASTE STORAGE SITE BLDG S-2005, FTD-079 - 
INFECTIOUS WASTE INCINERATOR, FTD-081 - SPRAY BOOTH BLDG T-197, FTD-082 - DRMO OFFICE 
(YARD), FTD-083 - PAINT DUMP)
(FTD-008 - AIRFIELD SANITARY LANDFILL)

(FTD-008 - AIRFIELD SANITARY LANDFILL)
(FTD-077 - HAZARDOUS WASTE STORAGE SITE BLDG S-2005)

(FTD-077 - HAZARDOUS WASTE STORAGE SITE BLDG S-2005)

(FTD-087 - SAGE COMPLEX USTS)

Past Phase Completion Milestones
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 ScheduleIRP

1993

1994

1995

1996

1997

1998

1999

2001

RFA

RFI/CMS

RFA
CS

RFA

RFI/CMS
CMI(C)
DES
CS

DES
RFI/CMS

CMI(C)
RFA

CS

IRA

RI/FS
CMI(C)
DES

RFI/CMS

CS

CMI(C)

RFA

RFI/CMS

IRA

CMI(C)
LTM

RFI/CMS

(FTD-087 - SAGE COMPLEX USTS, FTD-088 - BLDG T-4006 UST)

(FTD-003 - SEWAGE TREATMENT PLANT, FTD-081 - SPRAY BOOTH BLDG T-197, FTD-083 - PAINT 
DUMP)
(FTD-086 - OLD POL STORAGE YARD)
(FTD-086 - OLD POL STORAGE YARD)

(FTD-089 - BLDG 1245 UST, FTD-090 - BLDG T-2180 UST, FTD-091 - BLDG P-2140 USTS, FTD-093 - 
SAGE COMPLEX STORM SEWER OUTFALL)
(FTD-076 - PESTICIDE/HERBICIDE STORAGE BLDG T-4002)
(FTD-077 - HAZARDOUS WASTE STORAGE SITE BLDG S-2005)
(FTD-003 - SEWAGE TREATMENT PLANT, FTD-076 - PESTICIDE/HERBICIDE STORAGE BLDG T-4002)
(FTD-074 - DOL BATTERY SHOP BLDG P-44, FTD-088 - BLDG T-4006 UST, FTD-089 - BLDG 1245 UST, 
FTD-090 - BLDG T-2180 UST, FTD-091 - BLDG P-2140 USTS)

(FTD-072 - NEW JERSEY ANG POND)
(FTD-025 - OLD HOSFORD SWIMMING POOL, FTD-031 - BUILDING T-91, FTD-072 - NEW JERSEY ANG 
POND, FTD-087 - SAGE COMPLEX USTS, FTD-093 - SAGE COMPLEX STORM SEWER OUTFALL)
(FTD-003 - SEWAGE TREATMENT PLANT)
(FTD-092 - BLDG T-2195 UST, FTD-110 - AIRFIELD WATER TOWER, FTD-111 - T-2161 WATER TOWER,
FTD-113 - HAZARDOUS WASTE STORAGE BLDG 11144)
(FTD-092 - BLDG T-2195 UST, FTD-093 - SAGE COMPLEX STORM SEWER OUTFALL, FTD-110 - 
AIRFIELD WATER TOWER, FTD-113 - HAZARDOUS WASTE STORAGE BLDG 11144)
(FTD-030D - GASOLINE ALLEY - AREA 1595)

(FTD-022 - EOD DISPOSAL SITE, BURN PITS (RANGE 17))
(FTD-087 - SAGE COMPLEX USTS)
(FTD-074 - DOL BATTERY SHOP BLDG P-44, FTD-087 - SAGE COMPLEX USTS, FTD-093 - SAGE 
COMPLEX STORM SEWER OUTFALL)
(FTD-024 - U.S. AIR FORCE EOD SITE (RANGE 35), FTD-074 - DOL BATTERY SHOP BLDG P-44)

(FTD-012 - ABANDONED LANDFILL NEAR DEFERIET, FTD-085 - OLD POL DRYING BEDS, FTD-094 - 
FORMER PESTICIDE STORAGE BLDG S2517, FTD-112 - TRAINING SITE POL CONTAM. NEAR RANGE 17)
(FTD-072 - NEW JERSEY ANG POND, FTD-074 - DOL BATTERY SHOP BLDG P-44, FTD-076 - 
PESTICIDE/HERBICIDE STORAGE BLDG T-4002, FTD-093 - SAGE COMPLEX STORM SEWER OUTFALL)
(FTD-012 - ABANDONED LANDFILL NEAR DEFERIET, FTD-085 - OLD POL DRYING BEDS, FTD-094 - 
FORMER PESTICIDE STORAGE BLDG S2517, FTD-112 - TRAINING SITE POL CONTAM. NEAR RANGE 17)

(FTD-112 - TRAINING SITE POL CONTAM. NEAR RANGE 17)

(FTD-007 - OLD SANITARY LANDFILL, FTD-089 - BLDG 1245 UST, FTD-112 - TRAINING SITE POL 
CONTAM. NEAR RANGE 17)
(FTD-008 - AIRFIELD SANITARY LANDFILL)
(FTD-076 - PESTICIDE/HERBICIDE STORAGE BLDG T-4002)

(FTD-030B - GASOLINE ALLEY - AREA 1395, FTD-030C - GASOLINE ALLEY - AREA 1495, FTD-091 - 
BLDG P-2140 USTS)
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 ScheduleIRP

2002

2003

2004

2005

2006

2007

2012

2013

2014

2015

CMI(C)
IRA

LTM

RFI/CMS
LTM

RFI/CMS
DES

CMI(C)
DES
RFI/CMS

CMI(C)

DES

LTM

CMI(C)

CMI(O)

CS
IRA

LTM

LTM
SI
PA

(FTD-091 - BLDG P-2140 USTS)
(FTD-091 - BLDG P-2140 USTS)

(FTD-022 - EOD DISPOSAL SITE, BURN PITS (RANGE 17), FTD-024 - U.S. AIR FORCE EOD SITE (RANGE 
35), FTD-072 - NEW JERSEY ANG POND)

(FTD-030E - GASOLINE ALLEY - AREA 1795/WWII LANDFILL)
(FTD-112 - TRAINING SITE POL CONTAM. NEAR RANGE 17)

(FTD-030D - GASOLINE ALLEY - AREA 1595, FTD-089 - BLDG 1245 UST)
(FTD-030D - GASOLINE ALLEY - AREA 1595)

(FTD-030D - GASOLINE ALLEY - AREA 1595, FTD-031 - BUILDING T-91)
(FTD-030F - GASOLINE ALLEY - AREA 3805)
(FTD-007 - OLD SANITARY LANDFILL, FTD-030A - GASOLINE ALLEY - AREA 1295, FTD-030F - 
GASOLINE ALLEY - AREA 3805)

(FTD-007 - OLD SANITARY LANDFILL, FTD-030A - GASOLINE ALLEY - AREA 1295, FTD-030E - 
GASOLINE ALLEY - AREA 1795/WWII LANDFILL, FTD-030F - GASOLINE ALLEY - AREA 3805)
(FTD-007 - OLD SANITARY LANDFILL, FTD-030A - GASOLINE ALLEY - AREA 1295, FTD-030E - 
GASOLINE ALLEY - AREA 1795/WWII LANDFILL)
(FTD-088 - BLDG T-4006 UST)

(FTD-030B - GASOLINE ALLEY - AREA 1395, FTD-030C - GASOLINE ALLEY - AREA 1495, FTD-089 - 
BLDG 1245 UST)
(FTD-030B - GASOLINE ALLEY - AREA 1395, FTD-030C - GASOLINE ALLEY - AREA 1495, FTD-031 - 
BUILDING T-91, FTD-089 - BLDG 1245 UST)

(FTD-111 - T-2161 WATER TOWER)
(FTD-111 - T-2161 WATER TOWER)

(FTD-030B - GASOLINE ALLEY - AREA 1395, FTD-030C - GASOLINE ALLEY - AREA 1495, FTD-031 - 
BUILDING T-91, FTD-089 - BLDG 1245 UST)

(PBA@FortDrum - PBA at Fort Drum)
(FTD-114 - Leak of propylene glycol)
(FTD-114 - Leak of propylene glycol)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD DateSite Name
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Schedule for Next Five-Year Review: N/A

204512Estimated Completion Date of IRP at Installation (including LTM phase):

Final RA(C) Completion Date: 201207
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FORT DRUM IRP Schedule

LTM

LTM

RFI/CMS

LTM

LTM

LTM

LTM

LTM

RI/FS

1

1

0

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

1

1

1

1

1

1

1

1

1

FTD-007

FTD-008

FTD-028

FTD-030A

FTD-030D

FTD-030E

FTD-030F

FTD-091

FTD-114

OLD SANITARY LANDFILL

AIRFIELD SANITARY LANDFILL

FIRE FIGHTER TRAINING AREA

GASOLINE ALLEY - AREA 1295

GASOLINE ALLEY - AREA 1595

GASOLINE ALLEY - AREA 1795/WWII
LANDFILL

GASOLINE ALLEY - AREA 3805

BLDG P-2140 USTS

Leak of propylene glycol

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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FORT DRUM

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

14/12

Installation Site Types with Future and/or Underway Phases
2 Contaminated Ground Water

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil

199110

201806

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCFD-030G, CCFD-114)

201806/201806Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA
IRA
IRA

IRA
IRA
IRA

IRA

IRA
IRA
IRA
IRA

IRA

P-10168
P-10170
P-10470 East

P-10580
P-10660
P-10660 East

P10680 West

4475 East
4482
4485 East 
P-10470 West

Gasoline Alley Area 1700

2010
2010
2010

2010
2010
2010

2010

2010
2010
2010
2011

2015

Site Name Action FYRemedy

REMOVAL
FREE PRODUCT RECOVERY
FREE PRODUCT RECOVERY

REMOVAL
REMOVAL
FREE PRODUCT RECOVERY

FREE PRODUCT RECOVERY

FREE PRODUCT RECOVERY
REMOVAL
FREE PRODUCT RECOVERY
FREE PRODUCT RECOVERY

REMOVAL

Site ID
CCFD10168
CCFD10170
CCFD10470
E
CCFD10580
CCFD10660
CCFD10660
E
CCFD10680
W
CCFD4475E
CCFD4482
CCFD4485E
CCFD10470
W
CCFD-030H

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

Site CCFD-030G is currently in RI to determine the nature and extent of contamination. Following the RI, an FS will be 
completed to determine appropriate RAs. An RI/FS was initiated at a new site (CCFD-030H) in FY11 and an IRA (soil 
excavation) was approved by NYSDEC in 2012.  Soil excavation was completed in 2013 and groundwater sampling completed 
2014.  Report was sent to NYSDEC 2015. 

A new site CCFD-114 Well 9 contamination has been identified. The NYSDEC requested further investigation into low levels of 
contamination to ascertain the source. An RI is underway. 

Cleanup Exit Strategy

Environmental restoration activities include the IRP and Military Munitions Response Program (MMRP). On Dec. 29, 2008, the 
Office of the Deputy Under Secretary of Defense for Installations and Environment [ODUSD(I&E)] issued an interim policy for 
Defense Environmental Restoration Program (DERP) eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 
eligibility date for the MMRP. This made many sites previously addressed in the Army's Compliance-related Cleanup (CC) 
program eligible for the DERP. Sites that are now eligible for the MMRP have been migrated from Army Environmental 
Database-CC (AEDB-CC) and given the naming convention of other Munitions Response (MR) sites. The newly eligible non-
MR type sites are considered to be Installation Restoration (IR) sites; however, the newly eligible sites are being coded as 
Compliance Restoration (CR) in AEDB-R to distinguish them from the original IR sites and IR metrics.

In 2009 a total of 11 UST sites with POL contamination were migrated from the CC program to the CR program. Of these 11 
sites, 10 were determined by NYSDEC to require NFA in late-2009. One of these UST sites (CCFD10470W) was actively 
remediated in-house by FTD, Environmental using vacuum pumping. All 11 UST sites are now NFA by NYSDEC.

In 2010 a new site (CCFD-030G) was added to the CR program when it was determined that solvent tetrachloroethylene (PCE) 
contamination, previously identified in conjunction with monitoring at the FTD-030F site, was significant and likely had a different
source than the contamination at FTD-030F. This site is currently in the RI phase in order to determine the nature and extent of 
the PCE contamination. In late 2010 a new site (CCFD-030H) with POL contamination was identified while installing light poles 
and was added to the CR program. An RI and excavation of soils were carried out in 2013.  Groundwater testing occurred in 
2014 and site closure is expected in 2015.
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2007

2009

2010

2011

2012

2015

Tank Closure Summary 10168

Tank Closure Summary 10170

Tank Closure Report 10470E

Tank Closure Summary 10470W

Tank Closure Summary 10580

Tank Closure Summary 10660

Tank Closure Summary 10660E

Tank Closure Summary 10680W

Tank Closure Summary 4475E

Tank Closure Summary 4482

Tank Closure Summary 4485E

Groundwater Investigation Report 10168

Groundwater Investigation Report 10170

Groundwater Investigation Report 10470E

Groundwater Investigation Report 10470W

Groundwater Investigation Report 10580

Groundwater Investigation Report 10660

Groundwater Investigation Report 10660E

Groundwater Investigation Report 10680W

Groundwater Investigation Report 4475E

Groundwater Investigation Report 4482

Groundwater Investigation Report 4485E

Sample Results Spreadsheet 10168, 10170, 10470E, 
10470W, 10580, 10660, 10660E, 10680W, 4475E, 
4482, 4485E

Site Background Summary for the Fort Drum PCE 
Remedial Investigation for Solvent Contaminants
Final Work Plan for the Fort Drum PCE Remedial

Final Source Area Investigation Work Plan Addendum 
for the Fort Drum PCE Remedial Investigation for 
Solvent Contaminants

Final Report Bench Scale Testing of Remedial 
Alternatives

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

TDK Environmental

GOEL Services

PARS

PARS Environmental

PARS Environmental Inc.

PARS Environmental Inc.

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2009

MAR-2010

NOV-2010

APR-2011

MAR-2012

 Previous StudiesCR

Title Author Date
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2015

2016

In Situ Chemical Oxidation Pilot Study and Groundwater
Monitoring Work Plan - 3800 PCE sIte
Feasibilty Study 3800 Area PCE Site, Fort Drum 
Installation Restoration Program, Fort Drum, New York
Field Activities PLan Well 9 Site Remedial Investigation,
Fort Drum Installation Restoration Program, Fort Drum, 
New York
Injection Completion Report In-Situ Chemical Oxidation
Pilot Study 3800 Area PCE Site
Feasibility Study 3800 Area PCE Site

Proposed Remedial Action Plan Fort Drum Waste 
Disposal Areas Operable Unit Number 02: 3800 PCE 
Site State Superfund Project Fort Drum, Jefferson 
County Site No.623008
Record of Decision Fort Drum Waste Disposal Areas 
Operable Unit Number 02: 3800 PCE Site State 
Superfund Project Fort Drum, Jefferson County Site 
No.623008
3800 PCE Site Operable Unit No. 2 Fort Drum, 
Jefferson County Proposed Remedial Action PLan 
(PRAP) Powerpoint Presentation

PIKA-MP

PIKA-MP

PIKA-MP

PIKA-MP

PIKA-MP

NYSDEC

NYSDEC

NYSDEC

FEB-2015

JUN-2015

JUN-2015

SEP-2015

SEP-2015

FEB-2016

MAR-2016

MAR-2016

 Previous StudiesCR

Title Author Date
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FORT DRUM

Compliance Restoration

Site Descriptions
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Site ID: CCFD-030G
Site Name: Gasoline Alley - 1800, 1900 & 3800

A Record of Decision was issued by NYSDEC in March 2016. The selected remedy includes ISCO as needed for hotspot 
treatment, institutional controls, and a site management plan.

CLEANUP/EXIT STRATEGY
ISCO 2015, FS 2015 with hot spot treatment as needed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

199110........
199610........
201003........

200901
200910
201806

RIP Date: N/A

RC Date: 201806

CCFD-030G is located on and near Oneida/Ontario Avenues. There has been documented storage and use of hazardous 
materials, including solvents, both upgradient and crossgradient of the investigation area. An investigation of historical 
groundwater chemistry data associated with a BTEX plume at site FTD-030F has indicated the presence of dissolved-phase 
chlorinated solvents (specifically PCE) in the below the aquifer existing BTEX plume. The findings of the investigation also point to
several potential upgradient sources of solvents associated with historical use and poor handling practices at buildings in the 
CCFD-030G area. In 2009, because the solvent contamination source is likely upgradient of the BTEX plume source and 
vertically separated from the BTEX plume and will require different remedial technologies, a new IRP site was established and in 
FY10 an SI to determine the nature and extent of the contamination was initiated and is ongoing.

The identified contaminant of concern is PCE; however, related solvents and relevant breakdown products may be present. It is 
suspected that releases from the site have contaminated soils and groundwater beneath the site and migrated northwesterly 
within FTD property. In addition, PCE contamination has been found at depth in the vicinity of the FTD-030F petroleum plume and
FTD-007 OSL.

An RI funded in FY10 to determine the nature and extent of PCE contamination is ongoing. An ISCO pilot study was completed in 
2013. Another round of ISCO was conducted in summer 2015 and a FS completed in the fall of 2015.

A proposed remedial action plan was completed by NYSDEC and released to the public for comment in February 2016. A public 
meeting took place on March 9, 2016.

A ROD  was issued by NYSDEC in March 2016. The selected remedy includes ISCO as needed for hotspot treatment, 
institutional controls, and a site management plan.


A ROD  was issued by NYSDEC in March 2016. The selected remedy includes ISCO as needed for hotspot treatment, 
institutional controls, and a site management plan.

Regulatory Driver: CERCLA
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Site ID: CCFD-114
Site Name: Well 9 contamination

CLEANUP/EXIT STRATEGY
The cleanup/exit strategy will be determined when the investigation is complete.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
RI/FS...............

200904........
201004........

201003
201709

RIP Date: N/A

RC Date: 201709

FTD noticed VOC contamination in samples taken from Well 9 of its potable well field. Subsequent investigation in 2011 using 
vertical profiling soil gas sampling and spring sampling did not find the source of the contamination.

NYSDEC requested further investigation into the source of contamination be conducted.  A Field Activities Plan was completed in 
September 2015.  Field activities consisting of installation of an additional monitoring well, a three month pumping of the well, and 
sampling of 7 wells were completed in February 2016.

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
CCFD-030H

CCFD10168

CCFD10170

CCFD10470E

CCFD10470W

CCFD10580

CCFD10660

CCFD10660E

CCFD10680W

CCFD4475E

CCFD4482

CCFD4485E

Gasoline Alley Area 1700

P-10168

P-10170

P-10470 East

P-10470 West

P-10580

P-10660

P-10660 East

P10680 West

4475 East

4482

4485 East 

201506

200911

200912

200911

201106

200911

200912

200911

200911

200911

200911

200911

NYSDEC Spill Closure Letter dated 10 
November 2009
NYSDEC Spill Closure Letter dated 14 
December 2009
NYSDEC Spill Closure Letter dated 10 
November 2009
NYSDEC Spill Report Form dated 1 
February 2011
NYSDEC Spill Closure Letter dated 10 
November 2009
NYSDEC Spill Closure Letter dated 14 
December 2009
NYSDEC Spill Closure Letter dated 10 
November 2009
NYSDEC Spill Closure Letter dated 10 
November 2009
NYSDEC Spill Closure Letter dated 10 
November 2009
NYSDEC Spill Closure Letter dated 10 
November 2009
NYSDEC Spill Closure Letter dated 10 
November 2009

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  199110

2006

2009

2010

2011

2015

ISC

PA

IRA

PA
SI
INV

IRA
INV

SI
IRA

(CCFD10168 - P-10168, CCFD10170 - P-10170, CCFD10470E - P-10470 East, CCFD10470W - P-10470 
West, CCFD10580 - P-10580, CCFD10660 - P-10660, CCFD10660E - P-10660 East, CCFD10680W - 
P10680 West, CCFD4475E - 4475 East, CCFD4482 - 4482, CCFD4485E - 4485 East )

(CCFD-030G - Gasoline Alley - 1800, 1900 & 3800)

(CCFD10168 - P-10168, CCFD10170 - P-10170, CCFD10470E - P-10470 East, CCFD10580 - P-10580, 
CCFD10660 - P-10660, CCFD10660E - P-10660 East, CCFD10680W - P10680 West, CCFD4475E - 4475 
East, CCFD4482 - 4482, CCFD4485E - 4485 East )
(CCFD-030H - Gasoline Alley Area 1700, CCFD-114 - Well 9 contamination)
(CCFD-030G - Gasoline Alley - 1800, 1900 & 3800)
(CCFD10168 - P-10168, CCFD10170 - P-10170, CCFD10470E - P-10470 East, CCFD10580 - P-10580, 
CCFD10660 - P-10660, CCFD10660E - P-10660 East, CCFD10680W - P10680 West, CCFD4475E - 4475 
East, CCFD4482 - 4482, CCFD4485E - 4485 East )

(CCFD10470W - P-10470 West)
(CCFD10470W - P-10470 West)

(CCFD-030H - Gasoline Alley Area 1700)
(CCFD-030H - Gasoline Alley Area 1700)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: N/A

201806Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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FORT DRUM CR Schedule

RI/FS

RI/FS

1

0

0

0

0

0

0

0

0

0

1

1

CCFD-030G

CCFD-114

Gasoline Alley - 1800, 1900 & 3800

Well 9 contamination

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY17

FY17

FY18

FY18

FY19

FY19

FY20

FY20

FY21

FY21

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

The US Army has developed a community involvement plan for the FTD IRP (2006) to facilitate local community 
involvement in accordance with USEPA guidance, including the Superfund Community Involvement Handbook 
(USEPA 2002) and the Resource Conservation and Recovery Act (RCRA) Public Participation Manual (USEPA 
1996). Interviews with local elected officials, agency personnel, and local residents were conducted to determine 
interest in establishing a RAB.  

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

A determination was made that a RAB was not needed at this time due to a lack of community interest.

The community relations plan recommended continued surveys of community interest in forming a RAB as long as 
there were sites without remedies-in-place.  Two new CR sites that do not have remedies-in-place were recently 
added to the program. In 2014, when information about the nature and extent of contamination of these sites under 
investigation is available, FTD will again solicit the public's interest in forming a RAB. 

Potential TAPP: N/A

Additional Community Involvement Information  

A community relations plan has been drafted and will be finalized and implemented in 2016.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

200601Community Interest Solicited on:

Administrative Record is located at 

Environmental Division
Public Works
Building T-4894
Fort Drum, NY 13602-5097
315-772-4211

Information Repository is located at 
Environmental Division
Public Works
Building T-4838
Fort Drum, NY 13602-5097
315-772-4211

Community Involvement Plan (Date Published): 200604
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